

Project Phasing



- **Project phasing** - Dividing a project into several stages.
- The larger, complete project must be considered when submitted to the RTP Project Development Process.
- Completion of each phase must result in a usable part of the transportation system (Each phase results in independent utility).
- A project can also be phased after it has been added to the RTP
 - The phases cannot significantly alter the scope, cost, limits, location of overall project, or desired outcome.