

# Houston-Galveston MPO<sup>1</sup>

## Annual Listing of Obligated Projects

Federal Aid Highway Program

FFY 2013

(October 1, 2012 – September 31, 2013)

### Summary

Federal Funds Obligations <sup>2</sup> :	\$721,673,881
Federal Funds De-Obligations:	(\$67,371,746)
<b>Net Change Federal Funds Obligations:</b>	<b>\$ 654,302,135</b>
Advanced Construction <sup>3</sup> , Beginning Balance	\$629,968,482
AC, Additions	\$74,081,444
AC, Conversions to Federal Funds	(\$55,554,836)
AC, Other Reductions	(\$160,774,417)
<b>Net Change Advanced Construction</b>	<b>(\$142,247,809)</b>
Advanced Construction, Ending Balance	\$487,720,673

<sup>1</sup> The Houston-Galveston MPO is responsible for transportation planning within the 8-county Houston-Galveston TMA (Brazoria, Chambers, Galveston, Fort Bend, Galveston, Harris, Liberty and Waller Counties)

<sup>2</sup> Federal Funds Obligation: The Federal government's promise to pay for the Federal share of a project's eligible cost. This commitment occurs when the project is approved and the Federal project authorization agreement is executed.

<sup>3</sup> Advanced Construction (AC) refers to the use of non-Federal funds (local, state, etc.) to deliver a project but for which Federal reimbursement may be sought at a later date. Though no Federal funds are obligated/promised/committed at the time a project is "AC'd", Advanced Construction may be considered a *potential* claim on future Federal funds.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 0094342-00</b>										<b>FFY2013 Obligations: \$2,309 *** Total Obligated To Date: \$855,703</b>		
0912-71-650 (7005)	HAR	CITY OF HOUSTON	Facility: TMC/GREENWAY PLAZA/GALLERIA ON-STREET BIKE Limits: Description: ACCESS ON-STREET BIKEWAY NETWORK - PHASE 2	C	N/A	N/A	N/A	May-02	N/A	\$1,427,488	\$766,912	
<b>Federal Project ID: 0097224-00</b>										<b>FFY2013 Obligations: \$134,153 *** Total Obligated To Date: \$2,527,651</b>		
0912-71-545 (2929)	HAR	CITY OF HOUSTON	Facility: WEST WHITE OAK BAYOU TRAIL From: S. PINEMONT To: DEEP FOREST Description: WEST WHITE OAK BAYOU TRAIL EXTENSION	CE	N/A	N/A	N/A	Apr-10	N/A	\$4,000,311	\$2,563,919	
<b>Federal Project ID: 0099026-00</b>										<b>FFY2013 Obligations: \$127,982 *** Total Obligated To Date: \$1,871,570</b>		
0912-71-586 (449)	HAR	HARRIS COUNTY	Facility: GOSLING RD From: KUYKENDAHL RD To: FM 2920 Description: CONSTRUCT 2-LANE ASPHALT ROAD WITH TURN LANES	CE	N/A	N/A	N/A	Jul-09	N/A	\$1,954,928	\$2,592,000	
<b>Federal Project ID: 0099271-00</b>										<b>FFY2013 Obligations: \$46,000 *** Total Obligated To Date: \$74,000</b>		
0912-71-602	N/A	N/A	MARKET STR. EB @ HUNTING BAYOU, BRIDGE REPLACEMENT	E	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 0099751-00</b>										<b>FFY2013 Obligations: \$8,871,900 *** Total Obligated To Date: \$8,871,900</b>		
0912-71-688 (5005)	HAR	CITY OF HOUSTON	Facility: SHAVER ST S From: IH 45 To: SH 3 Description: RECONSTRUCT AND WIDEN TO 6-LANE DIVIDED (WITH RAISED MEDIAN)	C	Complete (Nov-12)	Complete (UNDER CONST)	Util. Complete (Aug-12) ROW Complete (Dec-12)	Feb-13	Funds: 10% Time: 7%	\$17,176,130	\$8,871,931	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 0107412-00</b>										<b>FFY2013 Obligations: \$1,163,359 *** Total Obligated To Date: \$18,799,829</b>		
0508-01-298 (7408)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 10 E From: HOLLAND RD To: FEDERAL RD Description: CONSTRUCT AUXILIARY LANES, MILLING AND OVERLAY ON FRONTAGE ROADS	C	N/A	N/A	N/A	Nov-07	N/A	\$7,450,358	\$2,601,803	
0508-01-300 (10204)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 10 E From: OATES RD To: FRANKIE ST Description: ACP MILLING OVERLAY MAIN LANES AND FRONTAGE ROADS AND PAVEMENT MARKINGS	C	N/A	N/A	N/A	Nov-07	N/A	\$12,928,184	\$2,421,120	
<b>Federal Project ID: 0107412-00</b>										<b>\$20,378,542</b>	<b>\$5,022,923</b>	
<b>Federal Project ID: 0107433-00</b>										<b>FFY2013 Obligations: \$1,310,822 *** Total Obligated To Date: \$3,683,662</b>		
0271-07-304	HAR	TXDOT	Facility: IH 10 From: TC JESTER To: TAYLOR STREET Description: INSTALL/UPGRADE DRAINAGE STRUCTURES	C	Complete (Feb-12)	Complete (Feb-12)	Util. Complete (Feb-12) ROW Complete (Feb-12)	Apr-12	Funds: 41% Time: 81%	\$2,739,223	N/A	
<b>Federal Project ID: 0107435-00</b>										<b>FFY2013 Obligations: \$2,937,136 *** Total Obligated To Date: \$2,937,136</b>		
0508-01-332 (15159)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 10 E From: MERCURY DR To: CLOVERLEAF ST Description: HIGH MAST ILLUMINATION	C	N/A	Complete (UNDER CONST)	N/A	Jan-13	Funds: 50% Time: 45%	\$3,363,032	\$720,000	
<b>Federal Project ID: 0107436-00</b>										<b>FFY2013 Obligations: \$377,032 *** Total Obligated To Date: \$377,032</b>		
0508-01-339	HAR	TXDOT	ON IH 10 FROM CROSBY LYNCHBURG TO E OF OAKLAND AVE. FULL DEPTH REPAIR, MILLING, CURB REPAIR & ASPHALTIC OVERLAY	C	N/A	N/A	N/A	N/A	N/A	\$431,671	N/A	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST		FED AUTH
<b>Federal Project ID: 0107437-00</b>										<b>FFY2013 Obligations: \$22,500 *** Total Obligated To Date: \$22,500</b>		
0508-01-338	HAR	N/A	Facility: IH 10 Limits: AT THOMPSON RD Description: RESURFACE ROADWAY	E	N/A	N/A	N/A	Feb-15	N/A	\$1,159,881	N/A	
<b>Federal Project ID: 0107439-00</b>										<b>FFY2013 Obligations: \$180,000 *** Total Obligated To Date: \$180,000</b>		
0271-05-039	N/A	N/A		C	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 0108176-00</b>										<b>FFY2013 Obligations: \$1,325,451 *** Total Obligated To Date: \$1,325,451</b>		
0739-01-045 (14994)	CHA	TXDOT BEAUMONT DISTRICT	Facility: IH 10 E From: FM 1663, EAST To: JEFFERSON C/L Description: MILL & OVERLAY EXISTING ROADWAY	C	Complete (Mar-12)	Complete (Sep-10)	Util. Complete (Sep-10) ROW Complete (Sep-10)	Feb-13	Funds: 83% Time: 47%	\$1,404,123	\$1,200,000	
0739-02-147	N/A	N/A	ON IH 10, VARIOUS LOCATIONS IN CHAMBERS AND JEFFERSON COUNTY. MILL AND OVERLAY EXISTING ROADWAY	C	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Project not in Houston TMA.
<b>Federal Project ID: 0108176-00</b>										<b>\$1,404,123</b>	<b>\$1,200,000</b>	
<b>Federal Project ID: 0108182-00</b>										<b>FFY2013 Obligations: \$196,438 *** Total Obligated To Date: \$196,438</b>		
0508-02-112	N/A	N/A	IH 10 FROM CHAMBERS COUNTY TO WEST OF SH 146. RELOCATE EASTBOUND EXIT RAMP (MOVE IT TO THE WEST)	E	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 0451342-00</b>										<b>FFY2013 Obligations: \$1,972,619 *** Total Obligated To Date: \$1,972,619</b>		
0500-03-556 (14192)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 45 S Limits: VA Description: Preliminary Engineering, Design and Construction of 3 Detention Facilities Pertinent to Area From S of Medical Center Blvd to Kurland Dr.	C	N/A	N/A	N/A	Apr-13	N/A	\$2,309,668	\$2,724,480	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 0451343-00</b>										<b>FFY2013 Obligations: \$31,673 *** Total Obligated To Date: \$651,469</b>		
0500-01-140 (15188)	GAL	TXDOT HOUSTON DISTRICT	Facility: IH 45 S From: SOUTH END CAUSE WAY To: HARBOR SIDE DR Description: ASPHALT CONCRETE PAVEMENT OVERLAY	C	N/A	N/A	N/A	Jul-12	N/A	\$826,427	\$600,000	
<b>Federal Project ID: 0514089-00</b>										<b>FFY2013 Obligations: \$25,000 *** Total Obligated To Date: \$18,793,704</b>		
0914-00-072	N/A	N/A	US 59: FR SH 288 TO BELTWAY 8, ROW ACQST,RELOCATION & UTIL ADJ	R	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Project not in Houston TMA.
<b>Federal Project ID: 1102045-00</b>										<b>FFY2013 Obligations: \$28,436 *** Total Obligated To Date: \$788,518</b>		
0389-02-039 (15002)	CHA	TXDOT BEAUMONT DISTRICT	Facility: SH 146 Limits: AT CEDAR BAYOU Description: REHABILITATE BRIDGE	C	N/A	N/A	N/A	Jun-11	N/A	\$988,648	\$1,760,000	
<b>Federal Project ID: 1102111-00</b>										<b>FFY2013 Obligations: \$65,000 *** Total Obligated To Date: \$145,336</b>		
0912-31-263 (13962)	BRA	TXDOT HOUSTON DISTRICT	Facility: CR 51 Limits: AT AUSTIN BAYOU Description: REPLACE BRIDGE (NBI# 12020D00946001)	E	N/A	N/A	N/A	May-13	N/A	\$379,077	\$187,200	
<b>Federal Project ID: 1102300-00</b>										<b>FFY2013 Obligations: \$197,000 *** Total Obligated To Date: \$744,785</b>		
0050-08-091 (14886)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 Limits: AT WEST RD Description: IMPROVE TRAFFIC SIGNAL	C	Complete (Apr-11)	Complete (Apr-11)	N/A	Aug-11	Funds: 92% Time: 88%	\$275,780	\$248,803	
3256-01-098 (14883)	HAR	TXDOT HOUSTON DISTRICT	Facility: BW 8 Limits: AT GULF BANK RD W Description: IMPROVE TRAFFIC SIGNALS	C	N/A	N/A	N/A	Aug-11	N/A	\$336,576	\$248,803	
<b>Federal Project ID: 1102300-00</b>										<b>\$612,356</b>	<b>\$497,606</b>	
<b>Federal Project ID: 1102314-00</b>										<b>FFY2013 Obligations: \$101,398 *** Total Obligated To Date: \$1,517,301</b>		
1414-03-034 (11343)	BRA	TXDOT HOUSTON DISTRICT	Facility: FM 1462 From: AT CHOCOLATE BAYOU To: (STR #10) Description: REHABILITATE BRIDGE	C	N/A	N/A	N/A	Aug-11	N/A	\$1,842,841	\$881,605	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 1102315-00</b>										<b>FFY2013 Obligations: \$30,000 *** Total Obligated To Date: \$351,177</b>		
1685-05-101 (14878)	HAR	TXDOT HOUSTON DISTRICT	Facility: SH 6 Limits: AT PIPING ROCK ST Description: IMPROVE TRAFFIC SIGNAL	C	N/A	N/A	N/A	Aug-11	N/A	\$167,248	\$173,423	
1685-05-102 (14879)	HAR	TXDOT HOUSTON DISTRICT	Facility: SH 6 Limits: AT PATTERSON RD Description: IMPROVE TRAFFIC SIGNALS	C	N/A	N/A	N/A	Aug-11	N/A	\$199,622	\$173,423	
<b>Federal Project ID: 1102315-00</b>										<b>\$366,870</b>	<b>\$346,846</b>	
<b>Federal Project ID: 1102317-00</b>										<b>FFY2013 Obligations: \$91,000 *** Total Obligated To Date: \$565,072</b>		
3256-02-086 (14884)	HAR	TXDOT HOUSTON DISTRICT	Facility: BW 8 Limits: AT JOHN F KENNEDY BLVD Description: IMPROVE TRAFFIC SIGNAL	C	Complete (May-11)	Complete (Apr-11)	N/A	Aug-11	Funds: 119% Time: 61%	\$247,016	\$248,803	
3256-02-087 (14885)	HAR	TXDOT HOUSTON DISTRICT	Facility: BW 8 Limits: AT HARDY RD W Description: IMPROVE TRAFFIC SIGNAL	C	N/A	N/A	N/A	Aug-11	N/A	\$278,903	\$248,803	
<b>Federal Project ID: 1102317-00</b>										<b>\$525,919</b>	<b>\$497,606</b>	
<b>Federal Project ID: 1102481-00</b>										<b>FFY2013 Obligations: \$656,358 *** Total Obligated To Date: \$821,860</b>		
0912-72-229 (15010)	HAR	TXDOT HOUSTON DISTRICT	Facility: ALDINE WESTFIELD RD Limits: AT HCFC DITCH Description: REPLACE BRIDGE AND APPROACHES	CE	Complete (Dec-12)	Complete (Jul-13)	Util. Complete (Jan-13) ROW Complete (Jan-13)	Jul-13	N/A	\$775,129	\$348,000	
<b>Federal Project ID: 1102560-00</b>										<b>FFY2013 Obligations: \$2,072,368 *** Total Obligated To Date: \$2,326,908</b>		
0912-00-424 (14656)	HAR	AIRLINE IMPROVEMENT DISTRICT	Facility: AIRLINE IMPROVEMENT DISTRICT Limits: VA Description: AIRLINE IMPROVEMENT DISTRICT BICYCLE/PEDESTRIAN IMPROVEMENTS	CE	Complete (May-13)	Complete (Jun-13)	Util. Complete (May-13) ROW Complete (May-13)	Oct-13	N/A	\$3,322,729	\$2,545,403	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST		FED AUTH
<b>Federal Project ID: 1302010-00</b>										<b>FFY2013 Obligations: \$32,800 *** Total Obligated To Date: \$32,800</b>		
0912-34-182 (15487)	FOR	CITY OF MISSOURI CITY	Facility: HURRICANE LN AND LAKE OLYMPIA PKWY From: FORT BEND PKWY To: TRAMMEL-FRESNO RD Description: CONSTRUCT 2-LANE CONCRETE ROADWAY TO EXISTING INTERCHANGE AT FORT BEND PKWY	E	In Progress > 30% (Aug-13)	N/A	N/A	Mar-15	N/A	\$6,092,889	\$3,928,513	
<b>Federal Project ID: 1302017-00</b>										<b>FFY2013 Obligations: \$1,350,169 *** Total Obligated To Date: \$1,350,169</b>		
0508-01-343	HAR	TXDOT	Facility: IH 10 Limits: AT MEADOW STREET Description: REPAIR BRIDGE	C	Complete (Jul-13)	Complete (Jul-13)	Util. Complete (Jul-13) ROW Complete (Jul-13)	Aug-13	N/A	\$2,335,213	\$381,416	
<b>Federal Project ID: 1302049-00</b>										<b>FFY2013 Obligations: \$2,000,000 *** Total Obligated To Date: \$2,000,000</b>		
0912-00-465 (14724)	MUL	METRO	Facility: METRO SERVICE AREA Limits: VA Description: REGIONAL VANPOOL PROGRAM (FY 2013) CMAQ	O	N/A	N/A	N/A	Jul-13	N/A	\$2,461,600	\$2,000,000	
<b>Federal Project ID: 1302050-00</b>										<b>FFY2013 Obligations: \$3,000,000 *** Total Obligated To Date: \$3,000,000</b>		
0912-00-466 (14731)	MUL	METRO	Facility: METRO SERVICE AREA Limits: VA Description: REGIONAL VANPOOL PROGRAM (FY 2013) (NON-LETTING)	EO	N/A	N/A	N/A	Jul-13	N/A	\$4,615,500	\$3,000,000	
<b>Federal Project ID: 1302052-00</b>										<b>FFY2013 Obligations: \$2,800,000 *** Total Obligated To Date: \$2,800,000</b>		
0912-00-458	HAR	N/A	VARIOUS LOCATIONS DISTRICTWIDE. ITS SUPPORT (NON LETTING)	O	N/A	N/A	N/A	N/A	N/A	\$4,226,250	N/A	
<b>Federal Project ID: 1302062-00</b>										<b>FFY2013 Obligations: \$23,760 *** Total Obligated To Date: \$23,760</b>		
0912-72-284	N/A	N/A	HOLLISTER RD AT PROETZELS BR. REPLACE BRIDGE AND APPROACHES	E	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2000005-00</b>										<b>FFY2013 Obligations: \$143,436 *** Total Obligated To Date: \$4,505,399</b>	
0912-71-622 (3095)	HAR	PORT OF HOUSTON AUTHORITY	Facility: DEER PARK/PASADENA JUNCTION RAIL EXT From: RED BLUFF RD To: W OF BW 8 Description: CONSTRUCT ADDITIONAL RAILROAD TRACK TO PASADENA JUNCTION	CE	N/A	N/A	N/A	May-09	N/A	\$6,166,091	\$5,325,075
<b>Federal Project ID: 2000065-00</b>										<b>FFY2013 Obligations: \$33,371 *** Total Obligated To Date: \$12,810,792</b>	
0508-03-075 (7182)	CHA	TXDOT BEAUMONT DISTRICT	Facility: IH 10 E Limits: 2 MI W OF FM 1724 Description: CONSTRUCT NEW TOURIST AND VISITOR CENTER, PARKING LOT AND LANDSCAPING	C	N/A	N/A	N/A	Aug-09	N/A	\$16,986,313	\$11,300,000
<b>Federal Project ID: 2000584-00</b>										<b>FFY2013 Obligations: \$8,344 *** Total Obligated To Date: \$558,728</b>	
0912-31-121 (7061)	BRA	CITY OF ALVIN	Facility: MUSTANG TRAIL SYSTEM From: CITY POOL IN ALVIN To: SOUTH ST Description: MUSTANG TRAIL SYSTEM	CE	N/A	N/A	N/A	Oct-10	N/A	\$463,204	\$582,120
<b>Federal Project ID: 2002149-00</b>										<b>FFY2013 Obligations: \$40,000 *** Total Obligated To Date: \$478,603</b>	
0912-71-797 (10347)	HAR	GREATER GREENSPOINT MANAGEMENT DISTRICT	Facility: GREENS BAYOU TRAIL From: KNOBCREST DR TO GREENS RD To: IMPERIAL VALLEY DR TO BRADFIELD RD Description: 12' WIDE CONCRETE SHARED USE PATH IN GREATER GREENSPOINT MANAGEMENT DISTRICT	E	In Progress > 30% (Feb-12)	Target: Jan-12	N/A	Feb-14	N/A	\$1,649,827	\$1,600,000
<b>Federal Project ID: 2002597-00</b>										<b>FFY2013 Obligations: \$27,000 *** Total Obligated To Date: \$67,600</b>	
0912-71-791	N/A	N/A	Market Str. W. Bound @ Hunting Bayou Repl. Bridge & Approaches	E	N/A	N/A	N/A	N/A	N/A	N/A	N/A

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST		FED AUTH
<b>Federal Project ID: 2002643-00</b>										<b>FFY2013 Obligations: \$56,000 *** Total Obligated To Date: \$600,952</b>		
0912-37-140 (7054)	MON	MONTGOMERY COUNTY	Facility: KUYKENDAHL RD From: ALDEN BRIDGE DR To: CROWNRISE DR Description: CONSTRUCT 2-LANE ROADWAY (MISSING SEGMENT)	E	Complete (Apr-13)	Target: Nov-10	Util. Complete (May-13) ROW Complete (Mar-10)	May-14	N/A	\$3,091,516	\$1,871,181	
<b>Federal Project ID: 2005025-00</b>										<b>FFY2013 Obligations: \$87,000 *** Total Obligated To Date: \$1,196,574</b>		
0912-72-001 (11333)	HAR	TXDOT HOUSTON DISTRICT	Facility: EL CAMINO REAL Limits: AT COW BYU/CAN Description: REPLACE BRIDGE AND APPROACHES	CE	N/A	N/A	N/A	Aug-10	N/A	\$1,348,031	\$1,248,000	
<b>Federal Project ID: 2005476-00</b>										<b>FFY2013 Obligations: \$33,190 *** Total Obligated To Date: \$18,919,040</b>		
1257-01-034 (6096)	FOR	TXDOT HOUSTON DISTRICT	Facility: FM 1092/MURPHY RD From: 0.39 MI N OF US 90A To: 0.4 MI S OF US 90A Description: CONSTRUCT FM 1092 MAIN LANES DEPRESSED WITH AT-GRADE FRONTAGE ROADS	C	N/A	N/A	N/A	Jul-05	N/A	\$18,943,878	\$4,627,593	
<b>Federal Project ID: 2006115-00</b>										<b>FFY2013 Obligations: \$244 *** Total Obligated To Date: \$65,981</b>		
0177-05-100 (11958)	MON	TXDOT HOUSTON DISTRICT	Facility: US 59 N From: N OF FM 1314 To: N OF NORTH PARK DR Description: ACQUISITION, UTILITIES AND RELOCATION	R	N/A	N/A	N/A	Sep-05	N/A	\$3,580,000	\$1,431,999	AC Balance: \$1,358,623 Add'l FFY2013 AC: \$1,358,623
<b>Federal Project ID: 2006322-00</b>										<b>FFY2013 Obligations: \$27,000 *** Total Obligated To Date: \$434,748</b>		
0912-31-164 (13918)	BRA	TXDOT HOUSTON DISTRICT	Facility: CR 54 Limits: AT CHOCOLATE BAYOU WATER CO CANAL Description: REPLACE BRIDGE (NBI# 12020AA0519002)	CE	N/A	N/A	N/A	Jan-12	N/A	\$355,593	\$298,763	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2006325-00</b>										<b>FFY2013 Obligations: \$24,000 *** Total Obligated To Date: \$360,671</b>	
0912-31-167 (13921)	BRA	TXDOT HOUSTON DISTRICT	Facility: ARNOLD DR Limits: AT S. FORK MARY'S CREEK Description: REPLACE BRIDGE (NBI# 12020AA0570001)	CE	N/A	N/A	N/A	Jul-11	N/A	\$330,536	\$278,400
<b>Federal Project ID: 2006328-00</b>										<b>FFY2013 Obligations: \$17,900 *** Total Obligated To Date: \$871,402</b>	
0912-31-170 (13924)	BRA	TXDOT HOUSTON DISTRICT	Facility: CR 95 Limits: AT MUSTANG BAYOU Description: REPLACE BRIDGE (NBI# 12020AA0691001)	CE	N/A	N/A	N/A	Aug-10	N/A	\$816,771	\$52,037
<b>Federal Project ID: 2006336-00</b>										<b>FFY2013 Obligations: \$10,249 *** Total Obligated To Date: \$586,241</b>	
0912-31-178 (13933)	BRA	TXDOT HOUSTON DISTRICT	Facility: CR 160 Limits: AT MUSTANG BAYOU Description: REPLACE BRIDGE (NBI# 12020AA0842001)	CE	N/A	N/A	N/A	Jul-09	N/A	\$684,771	\$642,037
<b>Federal Project ID: 2006338-00</b>										<b>FFY2013 Obligations: \$13,950 *** Total Obligated To Date: \$402,084</b>	
0912-31-180 (13935)	BRA	TXDOT HOUSTON DISTRICT	Facility: CR 159 Limits: AT HALLS BAYOU Description: REPLACE BRIDGE (NBI# 12020AA0846001)	CE	N/A	N/A	N/A	Jul-09	N/A	\$410,436	\$284,677
<b>Federal Project ID: 2006382-00</b>										<b>FFY2013 Obligations: \$35,000 *** Total Obligated To Date: \$1,944,435</b>	
3256-02-070	HAR	N/A	BELTWAY 8: FROM IH 45N TO HARDY TOLL ROAD; ACQUISITION, RELOCATION ASSISTANCE AND ADJUSTMENT OF UTILITIES	R	N/A	N/A	N/A	N/A	N/A	\$4,993,532	\$351,770

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2006389-00</b>										<b>FFY2013 Obligations: \$13,703,311 *** Total Obligated To Date: \$29,003,311</b>		
0523-10-015 (500)	MON	TXDOT HOUSTON DISTRICT	Facility: FM 1488 From: 0.20 MI. WEST OF FM 2978 To: 0.46 MI. EAST OF SH 242 Description: WIDEN 2 LANES TO 4-LANE DIVIDED (PTF)	C	N/A	N/A	N/A	May-07	N/A	\$29,854,417	\$480,000	AC Balance: \$14,580,691 Add'l FFY2013 AC: \$14,580,691
0523-10-033 (13472)	MON	TXDOT HOUSTON DISTRICT	Facility: FM 1488 From: 0.37 MI E OF SH 242 To: 0.18 MI W OF IH 45 Description: WIDEN 2-LANES TO 4-LANE DIVIDED (PTF)	C	N/A	N/A	N/A	Mar-09	N/A	\$16,625,286	\$0	AC Balance: \$14,580,691 Add'l FFY2013 AC: \$14,580,691
<b>Federal Project ID: 2006389-00</b>										<b>\$46,479,703</b>	<b>\$480,000</b>	
<b>Federal Project ID: 2006446-00</b>										<b>FFY2013 Obligations: \$751,490 *** Total Obligated To Date: \$809,810</b>		
0912-72-061 (13994)	HAR	TXDOT HOUSTON DISTRICT	Facility: HOUSE HAHN RD Limits: AT BIG CYPRESS CREEK Description: REPLACE BRIDGE (NBI# 12102AA0207001)	CE	Complete (May-13)	Complete (Jun-13)	Util. Target (Feb- 11) ROW Complete (Jun-13)	Aug-13	N/A	\$879,947	\$6,034	
<b>Federal Project ID: 2006581-00</b>										<b>FFY2013 Obligations: \$210,000 *** Total Obligated To Date: \$1,792,469</b>		
0912-00-318	HAR	TXDOT	On various highways districtwide - new traffic signals	C	N/A	N/A	N/A	N/A	N/A	\$1,588,849	N/A	
<b>Federal Project ID: 2006741-00</b>										<b>FFY2013 Obligations: \$177,606 *** Total Obligated To Date: \$1,831,769</b>		
0912-72-050 (11325)	HAR	TXDOT HOUSTON DISTRICT	Facility: JENSEN DR S Limits: AT BUFFALO BAYOU Description: REHABILITATE BRIDGE AND APPROACHES	CE	Complete (Jun-12)	Complete (Jun-12)	Util. Complete (Mar-12) ROW Complete (Mar-12)	Sep-12	Funds: 71% Time: 115%	\$1,662,224	\$67,411	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST		FED AUTH
<b>Federal Project ID: 2006785-00</b>				<b>FFY2013 Obligations: \$800,000 *** Total Obligated To Date: \$4,543,756</b>								
0271-14-192 (7144)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 610 Limits: AT LP 137 UNDERPASS Description: REHABILITATE BRIDGE & APPROACHES	C	N/A	N/A	N/A	Aug-06	N/A	\$1,773,815	\$1,696,000	
0271-14-200 (7145)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 610 Limits: AT HUNTING BAYOU EB FR (STR #116) Description: REHABILITATE BRIDGE & APPROACHES	C	N/A	N/A	N/A	Aug-06	N/A	\$639,943	\$25,064	
0271-14-207 (11264)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 610 Limits: AT HUNTING BAYOU WB FR (STR#115) Description: REHABILITATE BRIDGE AND APPROACHES	C	N/A	N/A	N/A	Aug-06	N/A	\$671,781	\$552,000	
0271-14-208 (11241)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 610 Limits: AT HUNTING BAYOU Description: REHABILITATE (SB FRTG RD) BRIDGE & APPROACHES	C	N/A	N/A	N/A	Aug-06	N/A	\$665,346	\$89,651	
<b>Federal Project ID: 2006785-00</b>										<b>\$3,750,885</b>	<b>\$2,362,714</b>	
<b>Federal Project ID: 2006801-00</b>				<b>FFY2013 Obligations: \$2,500,000 *** Total Obligated To Date: \$3,200,000</b>								
1062-03-042 (11563)	MON	TXDOT HOUSTON DISTRICT	Facility: FM 1485 From: KIDD CEMETERY RD To: LP 494 Description: WIDEN TO 4 LANE DIVIDED (PTF)	C	N/A	N/A	N/A	Oct-07	N/A	\$8,819,568	\$0	AC Balance: \$2,738,566 Add'l FFY2013 AC: \$2,738,566
<b>Federal Project ID: 2006885-00</b>				<b>FFY2013 Obligations: \$461,000 *** Total Obligated To Date: \$3,306,573</b>								
0500-03-563 (13535)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 45 S Limits: AT TELLEPSEN Description: ROADWAY FLOODING IMPROVEMENT PROJECT	CO	N/A	N/A	N/A	Oct-10	N/A	\$5,081,280	\$1,485,000	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2007096-00</b>										<b>FFY2013 Obligations: \$2,855,601 *** Total Obligated To Date: \$16,417,897</b>	
0027-13-190 (12863)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 59 S From: LANCASHIRE ST To: SHEPARD DR Description: RECONSTRUCT FRONTAGE ROADS AND INTERSECTIONS WITH FAST TRACK PAVEMENT	C	Complete (Aug-12)	Complete (Aug-12)	N/A	Nov-12	Funds: 28% Time: 19%	\$22,364,324	\$3,022,216
<b>Federal Project ID: 2007203-00</b>										<b>FFY2013 Obligations: \$21,842 *** Total Obligated To Date: \$447,765</b>	
0912-31-198 (13945)	BRA	TXDOT HOUSTON DISTRICT	Facility: HATFIELD RD Limits: AT HICKORY SLOUGH Description: REPLACE BRIDGE (NBI# 12020M01095001)	CE	N/A	N/A	N/A	Mar-11	N/A	\$528,169	\$325,600
<b>Federal Project ID: 2007204-00</b>										<b>FFY2013 Obligations: \$23,777 *** Total Obligated To Date: \$428,845</b>	
0912-31-199 (13946)	BRA	TXDOT HOUSTON DISTRICT	Facility: WOODCREEK DR Limits: AT MARYS CREEK Description: REPLACE BRIDGE (NBI# 12020M03025001)	CE	N/A	N/A	N/A	Jun-10	N/A	\$358,279	\$279,485
<b>Federal Project ID: 2007228-00</b>										<b>FFY2013 Obligations: \$1,174,675 *** Total Obligated To Date: \$14,779,101</b>	
0500-04-118 (394)	GAL	TXDOT HOUSTON DISTRICT	Facility: IH 45 S Limits: AT SH 96 Description: CONSTRUCT OVERPASS ON NEW LOCATION	C	N/A	N/A	N/A	Jul-07	N/A	\$24,989,119	\$12,000,000
<b>Federal Project ID: 2007366-00</b>										<b>FFY2013 Obligations: \$30,000 *** Total Obligated To Date: \$3,995,384</b>	
0912-73-117 (14007)	GAL	TXDOT HOUSTON DISTRICT	Facility: SEAWOLF PKWY Limits: AT PELICAN ISLAND CHANNEL Description: REHABILITATE BRIDGE	CEO	Complete (Jan-11)	Complete (Aug-10)	Util. Complete (Aug-10) ROW Complete (Aug-10)	Apr-11	Funds: 46% Time: 45%	\$4,222,336	\$4,110,080

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST		FED AUTH
<b>Federal Project ID: 2007398-00</b>										<b>FFY2013 Obligations: \$175,000 *** Total Obligated To Date: \$2,376,467</b>		
0508-01-310 (11282)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 10 E Limits: AT HUNTING BAYOU Description: REHABILITATE BRIDGE AND APPROACHES from 4 TO 6 LANE EASTBOUND FRONTAGE ROADS	C	N/A	N/A	N/A	Nov-07	N/A	\$1,428,360	\$915,200	
0508-01-316 (11290)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 10 E Limits: AT HUNTING BAYOU Description: REHABILITATE BRIDGE & APPROACHES from 4 TO 6 LANE WESTBOUND FRONTAGE ROADS	C	N/A	N/A	N/A	Nov-07	N/A	\$1,440,268	\$915,200	
<b>Federal Project ID: 2007398-00</b>										<b>\$2,868,629</b>	<b>\$1,830,400</b>	
<b>Federal Project ID: 2007405-00</b>										<b>FFY2013 Obligations: \$14,000,000 *** Total Obligated To Date: \$16,000,000</b>		
1986-01-023 (496)	MON	TXDOT HOUSTON DISTRICT	Facility: FM 1314 From: 1.0 MI S OF SH 242 To: S OF GENE CAMPBELL BLVD Description: WIDEN TO 4-LANE DIVIDED RURAL ROAD (PTF)	C	N/A	N/A	N/A	Sep-08	N/A	\$43,639,949	\$0	AC Balance: \$20,874,516 Add'l FFY2013 AC: \$20,874,516
1986-01-049 (11558)	MON	TXDOT HOUSTON DISTRICT	Facility: FM 1314 From: S OF GENE CAMPBELL BLVD To: 2.6 MI NW OF LP 494 Description: WIDEN TO 4-LANE DIVIDED RURAL ROAD (PTF)	C	N/A	N/A	N/A	Sep-08	N/A	\$1,000	\$0	AC Balance: \$20,874,516 Add'l FFY2013 AC: \$20,874,516
<b>Federal Project ID: 2007405-00</b>										<b>\$43,640,949</b>	<b>\$0</b>	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2007512-00</b>										<b>FFY2013 Obligations: \$26,000 *** Total Obligated To Date: \$184,360</b>		
0912-71-836 (5030)	HAR	CITY OF HOUSTON	Facility: GREENS RD From: JFK BLVD To: US 59 Description: RECONSTRUCT AND WIDEN TO 4-LANES DIVIDED WITH INTERSECTION IMPROVEMENTS, SIGNALS, LIGHTING, SIDEWALKS AND UNDERGROUND UTILITIES. REPLACE EXISTING ROADSIDE DITCHES WITH STORM SEWERS AND DETENTION.	O	N/A	N/A	N/A	Feb-15	N/A	\$17,884,800	\$0	
0912-71-836 (10599)	HAR	CITY OF HOUSTON	Facility: GREENS RD From: JFK BLVD To: US 59 N Description: PRELIMINARY ENGINEERING AND ENVIRONMENTAL ANALYSIS	O	N/A	N/A	N/A	Feb-15	N/A	\$17,884,800	\$467,680	
<b>Federal Project ID: 2007512-00</b>										<b>\$35,769,600</b>	<b>\$467,680</b>	
<b>Federal Project ID: 2007688-00</b>										<b>FFY2013 Obligations: \$5,548,816 *** Total Obligated To Date: \$16,748,816</b>		
1417-01-026 (11186)	MON	TXDOT HOUSTON DISTRICT	Facility: FM 1484 From: FM 3083 To: FM 2432 Description: WIDEN TO 4 LANE DIVIDED (PTF)	C	N/A	N/A	N/A	Jul-08	N/A	\$37,544,386	\$0	AC Balance: \$10,400,000 Add'l FFY2013 AC: \$10,400,000
<b>Federal Project ID: 2007717-00</b>										<b>FFY2013 Obligations: \$9,500,000 *** Total Obligated To Date: \$9,500,000</b>		
0523-10-016 (498)	MON	TXDOT HOUSTON DISTRICT	Facility: FM 1488 From: E OF FM 149 AT MOSTYN To: FM 2978 Description: WIDEN 2-LANES TO 4-LANES DIVIDED (PTF)	C	N/A	N/A	N/A	Aug-09	N/A	\$41,185,010	\$0	AC Balance: \$20,091,744 Add'l FFY2013 AC: \$20,091,744

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2007830-00</b>										<b>FFY2013 Obligations: \$101,000 *** Total Obligated To Date: \$21,399,299</b>		
3256-02-079 (14260)	HAR	TXDOT HOUSTON DISTRICT	Facility: BW 8 From: IH 45 N To: W OF UPRR Description: INSTALL CTMS (CAMERAS, DMS, ETC)	C	N/A	N/A	N/A	Aug-07	N/A	\$8,395,652	\$4,615,240	
3256-03-082 (14261)	HAR	TXDOT HOUSTON DISTRICT	Facility: BW 8 From: W OF UPRR To: IH 45 S Description: INSTALL CTMS (CAMERAS, DMS, ETC)	C	N/A	N/A	N/A	Aug-07	N/A	\$17,346,525	\$8,000,000	
<b>Federal Project ID: 2007830-00</b>										<b>\$25,742,177</b>	<b>\$12,615,240</b>	
<b>Federal Project ID: 2007854-00</b>										<b>FFY2013 Obligations: \$28,231 *** Total Obligated To Date: \$2,807,017</b>		
3256-03-072 (10944)	HAR	TXDOT HOUSTON DISTRICT	Facility: BW 8 Limits: AT VISTA, SPENCER, PASADENA BLVD & RED BLUFF Description: TURN RADIUS IMPROVEMENTS AT VARIOUS LOCATIONS	C	N/A	N/A	N/A	Sep-09	N/A	\$3,513,795	\$2,617,000	
<b>Federal Project ID: 2008053-00</b>										<b>FFY2013 Obligations: \$19,403 *** Total Obligated To Date: \$1,422,769</b>		
0912-72-090 (13483)	HAR	HARRIS COUNTY	Facility: HARRIS COUNTY PRECINCT 4 Limits: VA Description: HARRIS COUNTY SIGNAL PROJECT, PHASE 2, PROJECT #1, PRECINCT 4	C	N/A	N/A	N/A	Aug-07	N/A	\$1,909,317	\$1,953,770	
<b>Federal Project ID: 2008059-00</b>										<b>FFY2013 Obligations: \$80,874 *** Total Obligated To Date: \$689,623</b>		
0912-31-203 (13949)	BRA	TXDOT HOUSTON DISTRICT	Facility: CR 149 Limits: AT MUSTANG BAYOU Description: REPLACE BRIDGE (NBI# 12020D00561001)	CE	Complete (Jan-12)	Complete (May-12)	Util. Complete (Jan-12) ROW Complete (Jan-12)	Jul-12	Funds: 54% Time: 61%	\$611,861	\$405,600	
<b>Federal Project ID: 2008061-00</b>										<b>FFY2013 Obligations: \$27,198 *** Total Obligated To Date: \$1,063,149</b>		
0912-31-205 (13951)	BRA	TXDOT HOUSTON DISTRICT	Facility: OLD GALVESTON RD Limits: AT MUSTANG BAYOU Description: REPLACE BRIDGE (NBI# 12020D00920001)	CE	N/A	N/A	N/A	Jul-12	N/A	\$822,040	\$597,600	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST		FED AUTH
<b>Federal Project ID: 2008123-00</b>										<b>FFY2013 Obligations: \$7,139 *** Total Obligated To Date: \$8,853,722</b>		
0912-00-344 (11992)	MUL	H-GAC	Facility: HOUSTON-GALVESTON TMA Limits: VA Description: SIP VOLUNTARY MOBILE EMISSIONS REDUCTION PROGRAM: CMAQ 100%	O	N/A	N/A	N/A	Sep-07	N/A	\$10,082,063	\$8,377,285	
<b>Federal Project ID: 2008402-00</b>										<b>FFY2013 Obligations: \$843,087 *** Total Obligated To Date: \$6,643,087</b>		
3049-01-013 (9708)	GAL	TXDOT HOUSTON DISTRICT	Facility: FM 646 From: IH 45 To: FM 517 Description: WIDENING FROM 2 LANES TO 4-LANE DIVIDED (PTF)	C	N/A	N/A	N/A	Sep-08	N/A	\$20,037,627	\$0	AC Balance: \$7,575,681 Add'l FFY2013 AC: \$7,575,681
<b>Federal Project ID: 2008417-00</b>										<b>FFY2013 Obligations: \$300,000 *** Total Obligated To Date: \$6,305,562</b>		
0912-72-070 (13520)	HAR	CITY OF HOUSTON	Facility: WHITE HEATHER AREA IN HOUSTON From: FUQUA W To: N OF W ANDERSON Description: CONSTRUCTION OF STREETS AND DRAINAGE: PHASE 1	C	N/A	N/A	N/A	Oct-08	N/A	\$10,574,318	\$7,029,044	AC Balance: \$723,482 Add'l FFY2013 AC: \$723,482
<b>Federal Project ID: 2008624-00</b>										<b>FFY2013 Obligations: \$523,740 *** Total Obligated To Date: \$570,162</b>		
0912-73-120 (14009)	GAL	TXDOT HOUSTON DISTRICT	Facility: MCFARLAND RD Limits: AT DICKINSON BAYOU Description: REPLACE BRIDGE	CE	Complete (Feb-13)	Complete (Jan-13)	Util. Complete (Jan-13) ROW Complete (Jan-13)	Aug-13	N/A	\$657,842	\$99,707	
<b>Federal Project ID: 2008748-00</b>										<b>FFY2013 Obligations: \$23,708 *** Total Obligated To Date: \$1,180,992</b>		
0912-70-011 (14033)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 610 From: PORT OF HOUSTON To: FM 865 Description: LANDSCAPE DEVELOPMENT	C	N/A	N/A	N/A	Jul-08	N/A	\$1,667,093	\$1,099,030	
<b>Federal Project ID: 2008792-00</b>										<b>FFY2013 Obligations: \$82,000 *** Total Obligated To Date: \$143,376</b>		
0912-31-222 (13967)	BRA	TXDOT HOUSTON DISTRICT	Facility: CR 64 Limits: AT DRAINAGE DITCH Description: REPLACE BRIDGE (NBI# 12020AA0529001)	E	In Progress > 30% (Jun-12)	Complete (Sep-09)	N/A	May-14	N/A	\$691,685	\$208,774	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2008795-00</b>										<b>FFY2013 Obligations: \$20,000 *** Total Obligated To Date: \$138,236</b>	
0912-31-221 (13968)	BRA	TXDOT HOUSTON DISTRICT	Facility: CR 168 Limits: AT GULF COAST WATER CANAL Description: REPLACE BRIDGE (NBI# 12020AA0848001)	E	N/A	N/A	N/A	Sep-09	N/A	\$362,206	\$289,764
<b>Federal Project ID: 2008857-00</b>										<b>FFY2013 Obligations: \$30,000 *** Total Obligated To Date: \$1,071,606</b>	
0912-72-085 (13478)	HAR	HARRIS COUNTY	Facility: HARRIS COUNTY Limits: VA Description: HARRIS COUNTY SIGNAL PROJECT, PHASE 2, PRECINCT 2, PROJECT 1	CE	N/A	N/A	N/A	Aug-08	N/A	\$1,341,175	\$884,170
<b>Federal Project ID: 2008894-00</b>										<b>FFY2013 Obligations: \$100,000 *** Total Obligated To Date: \$1,979,810</b>	
0912-72-084 (13477)	HAR	HARRIS COUNTY	Facility: HARRIS COUNTY PRECINCT 1 Limits: VA Description: HARRIS COUNTY SIGNAL INTERCONNECT PHASE 2 PRECINCT 1: PROJECT 1	CE	In Progress > 60% (May-09)	Complete (Feb-08)	N/A	Aug-10	Funds: 110% Time: 91%	\$1,005,161	\$1,778,033
<b>Federal Project ID: 2008895-00</b>										<b>FFY2013 Obligations: \$1,244,839 *** Total Obligated To Date: \$1,246,963</b>	
0912-72-087 (13480)	HAR	HARRIS COUNTY	Facility: HARRIS COUNTY PRECINCT 2 Limits: VA Description: HARRIS COUNTY SIGNAL INTERCONNECT PROJECT, PHASE 2, PRECINCT 2: PROJECT 1	CE	N/A	N/A	N/A	Aug-10	N/A	\$1,937,905	\$2,270,434
<b>Federal Project ID: 2009035-00</b>										<b>FFY2013 Obligations: \$37,000 *** Total Obligated To Date: \$1,073,342</b>	
0912-72-118 (14154)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 610 Limits: VA Description: ITS IMPROVEMENTS	C	N/A	N/A	N/A	Apr-09	N/A	\$1,106,355	\$796,000
<b>Federal Project ID: 2009094-00</b>										<b>FFY2013 Obligations: \$15,038 *** Total Obligated To Date: \$404,038</b>	
0912-00-268	HAR	N/A	VARIOUS LOCATIONS DISTRICTWIDE. FLOW SIGNAL SYSTEM MAINTENANCE	O	N/A	N/A	N/A	N/A	N/A	\$564,075	N/A

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2009103-00</b>										<b>FFY2013 Obligations: \$9,848,337 *** Total Obligated To Date: \$9,861,137</b>	
0912-31-224 (13576)	BRA	BRAZORIA COUNTY	Facility: CR 48 From: CR 894 To: SH 6 Description: RECONSTRUCT AND WIDEN TO 4-LANES DIVIDED	CE	In Progress > 60% (Mar-10)	Target: Mar-12	N/A	Aug-13	N/A	\$19,362,186	\$12,395,247
<b>Federal Project ID: 2009186-00</b>										<b>FFY2013 Obligations: \$416,000 *** Total Obligated To Date: \$6,671,293</b>	
1400-04-027	N/A	N/A	FM 1774 FROM 0.348 MI S OF FM 1488 TO FM 149. RIGHT OF WAY ACQUISITION,RELOCATION ASSISTANCE & UTILITIES	R	N/A	N/A	N/A	N/A	N/A	N/A	N/A
<b>Federal Project ID: 2009377-00</b>										<b>FFY2013 Obligations: \$14,822 *** Total Obligated To Date: \$1,543,800</b>	
0192-01-085 (10790)	FOR	CITY OF MISSOURI CITY	Facility: SH 6 Limits: AT GLENN LAKES BLVD Description: RECONFIGURE AND UPGRADE TRAFFIC SIGNAL SYSTEM AT INTERSECTION (RCTSS)	CE	N/A	N/A	N/A	Oct-09	N/A	\$466,560	\$465,000
1257-01-044 (10789)	FOR	CITY OF MISSOURI CITY	Facility: FM 1092/MURPHY RD Limits: AT CARTWRIGHT RD Description: RECONFIGURE AND UPGRADE TRAFFIC SIGNAL SYSTEM AT INTERSECTION (RCTSS)	CE	N/A	N/A	N/A	Oct-09	N/A	\$1,139,567	\$1,151,500
<b>Federal Project ID: 2009377-00</b>										<b>\$1,606,127</b>	<b>\$1,616,500</b>
<b>Federal Project ID: 2009806-00</b>										<b>FFY2013 Obligations: \$3,745,979 *** Total Obligated To Date: \$4,121,690</b>	
0912-34-146 (431)	FOR	CITY OF SUGAR LAND	Facility: UNIVERSITY BLVD From: US 90A To: CURRENT TERMINUS S OF DITCH-H Description: CONSTRUCT 4-LANE ROADWAY	CE	Complete (Nov-12)	Complete (Jan-13)	Util. Complete (Mar-13) ROW Complete (Feb-13)	Apr-13	N/A	\$5,291,212	\$3,491,397

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2009830-00</b>										<b>FFY2013 Obligations: \$35,259 *** Total Obligated To Date: \$332,134</b>		
0912-31-228	BRA	LAKE JACKSON	VARIOUS LOCATIONS IN BRAZORIA AND GALVESTON COUNTIES. LANDSCAPE DEVELOPMENT	C	N/A	N/A	N/A	N/A	N/A	\$136,871	\$88,610	
0912-31-228	BRA	LAKE JACKSON	VARIOUS LOCATIONS IN BRAZORIA AND GALVESTON COUNTIES. LANDSCAPE DEVELOPMENT	C	N/A	N/A	N/A	N/A	N/A	\$136,871	\$88,610	
0912-31-232	BRA	N/A	VARIOUS LOCATIONS IN BRAZORIA AND GALVESTON COUNTIES. LANDSCAPE DEVELOPMENT	C	N/A	N/A	N/A	N/A	N/A	\$105,001	\$102,877	
0912-31-232	BRA	N/A	VARIOUS LOCATIONS IN BRAZORIA AND GALVESTON COUNTIES. LANDSCAPE DEVELOPMENT	C	N/A	N/A	N/A	N/A	N/A	\$105,001	\$102,877	
0912-73-138	GAL	N/A	VARIOUS LOCATIONS IN BRAZORIA AND GALVESTON COUNTIES. LANDSCAPE DEVELOPMENT	C	N/A	N/A	N/A	N/A	N/A	\$102,705	\$68,000	
0912-73-138	GAL	N/A	VARIOUS LOCATIONS IN BRAZORIA AND GALVESTON COUNTIES. LANDSCAPE DEVELOPMENT	C	N/A	N/A	N/A	N/A	N/A	\$102,705	\$68,000	
<b>Federal Project ID: 2009830-00</b>										<b>\$689,155</b>	<b>\$518,975</b>	
<b>Federal Project ID: 2009852-00</b>										<b>FFY2013 Obligations: \$1,035,000 *** Total Obligated To Date: \$12,561,129</b>		
0389-05-106 (7514)	HAR	TXDOT HOUSTON DISTRICT	Facility: SH 146 Limits: AT RED BLUFF RD Description: CONSTRUCT GRADE SEPARATION	C	N/A	N/A	N/A	Aug-09	N/A	\$16,635,779	\$12,952,050	
<b>Federal Project ID: 2009853-00</b>										<b>FFY2013 Obligations: \$677,000 *** Total Obligated To Date: \$10,984,781</b>		
0389-05-107 (7516)	HAR	TXDOT HOUSTON DISTRICT	Facility: SH 146 Limits: AT CHOATE RD Description: CONSTRUCT GRADE SEPARATION OVER CHOATE ROAD	C	N/A	N/A	N/A	Aug-09	N/A	\$14,270,801	\$7,156,004	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST		FED AUTH
<b>Federal Project ID: 2009890-00</b>										<b>FFY2013 Obligations: \$436,678 *** Total Obligated To Date: \$436,678</b>		
0912-72-221 (14550)	HAR	PORT OF HOUSTON AUTHORITY	Facility: PORT RD From: SH 146 To: TODVILLE RD Description: RAILROAD SIGNALS AND CROSSING AT PRIVATE SPURS ON TOTAL INDUSTRY AND POLY ONE INDUSTRY TRACKS	C	N/A	N/A	N/A	Dec-10	N/A	\$652,067	\$480,000	
<b>Federal Project ID: 2009936-00</b>										<b>FFY2013 Obligations: \$932,319 *** Total Obligated To Date: \$5,567,989</b>		
0367-05-048	N/A	N/A	SH 87 FROM N GALVESTON-BOLIVAR FERRY LANDING TO S GALVESTON-BOLIVAR FERRY LANDING. REPAIR DAMAGE TO FERRY LANDING CONSTROLS & STR	O	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2009942-00</b>										<b>FFY2013 Obligations: \$3,980 *** Total Obligated To Date: \$750,906</b>		
0912-73-148	N/A	N/A	VARIOUS LOCATIONS WITHIN GALVESTON CITY LIMITS. REPLACE AND/OR REPAIR DAMAGED TRAFFIC SIGNALS CAUSED BY HURRICANE IKE	O	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2010269-00</b>										<b>FFY2013 Obligations: \$37,602 *** Total Obligated To Date: \$306,436</b>		
0912-00-426	N/A	N/A	VARIOUS LOCATIONS IN THE HOUSTON DISTRICT. REPAIR AND REPLACE SIGN PANELS, POSTS AND HARDWARE AFTER HURRICANE IKE	O	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2010270-00</b>										<b>FFY2013 Obligations: \$22,163 *** Total Obligated To Date: \$167,286</b>		
0912-00-427	N/A	N/A	VARIOUS INTERSTATE LOCATIONS IN THE HOUSTON DISTRICT. REPAIR AND REPLACE SIGN PANELS, POSTS AND HARDWARE AFTER HURRICANE IKE	O	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2010276-00</b>										<b>FFY2013 Obligations: \$13,145 *** Total Obligated To Date: \$500,227</b>		
0912-00-432	N/A	N/A	VARIOUS LOCATIONS IN THE HOUSTON DISTRICT. REPAIR AND REPLACE DAMAGED ILLUMINATION AND HIGH MAST AFTER HURRICANE IKE	O	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2010278-00</b>										<b>FFY2013 Obligations: \$10,122 *** Total Obligated To Date: \$182,858</b>		
0912-00-434	N/A	N/A	VARIOUS LOCATIONS IN THE HOUSTON DISTRICT. REPAIR AND REPLACE DAMAGED COMPUTERIZED TRANSPORTATION AFTER HURRICANE IKE	O	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2010282-00</b>										<b>FFY2013 Obligations: \$13,953 *** Total Obligated To Date: \$1,940,534</b>		
0912-00-438	N/A	N/A	VARIOUS LOCATIONS IN THE HOUSTON DISTRICT. REPAIR AND REPLACE DAMAGED TRAFFIC SIGNALS AND WARNING SYSTEM AFTER HURRICANE IKE	O	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2010384-00</b>										<b>FFY2013 Obligations: \$174,000 *** Total Obligated To Date: \$3,261,000</b>		
0912-00-329 (14142)	HAR	TXDOT HOUSTON DISTRICT	Facility: VARIOUS LOCATIONS DISTRICTWIDE Limits: VA Description: ITS-MAINTENANCE (NON- LETTING)	O	N/A	N/A	N/A	Oct-09	N/A	\$4,080,300	\$3,744,000	
<b>Federal Project ID: 2010391-00</b>										<b>FFY2013 Obligations: \$14,645 *** Total Obligated To Date: \$168,046</b>		
0912-70-019 (13532)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 90A Limits: IN MISSOURI CITY Description: BEAUTIFICATION	CE	N/A	N/A	N/A	Oct-10	N/A	\$197,372	\$120,000	
<b>Federal Project ID: 2010480-00</b>										<b>FFY2013 Obligations: \$278,652 *** Total Obligated To Date: \$2,792,898</b>		
0912-73-156	N/A	N/A	SEAWOLF PKWY AT PELICAN ISLAND CHANNEL. REPAIR DAMAGED CAUSEWAY BRIDGE CAUSED BY HURRICANE IKE	O	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2010553-00</b>										<b>FFY2013 Obligations: \$597,000 *** Total Obligated To Date: \$652,000</b>		
0978-01-032	N/A	N/A	FM 646 FROM FM 517 TO SH 6 ROW ACQUISITION, UTILITIE ADJUSTMENT AND RELOCATION ASSISTANCE.	R	N/A	N/A	N/A	N/A	N/A	N/A	N/A	AC Balance: \$2,004,000 Add'l FFY2013 AC: \$2,004,000
<b>Federal Project ID: 2010657-00</b>										<b>FFY2013 Obligations: \$65,000 *** Total Obligated To Date: \$1,788,454</b>		
0271-07-094 (12945)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 10 W From: E OF MEMORIAL BROOK To: WASHINGTON AVE Description: LANDSCAPING	C	N/A	N/A	N/A	Jul-10	N/A	\$1,918,992	\$1,600,000	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2010686-00</b>										<b>FFY2013 Obligations: \$289,151 *** Total Obligated To Date: \$417,511</b>	
0912-37-206 (15009)	MON	TXDOT HOUSTON DISTRICT	Facility: LEXINGTON DR Limits: AT CARTERS SLOUGH Description: REPLACE BRIDGE & APPROACHES	CE	Complete (Aug-12)	Complete (Aug-12)	Util. Complete (Aug-12) ROW Complete (Aug-12)	Nov-12	Funds: 96% Time: 90%	\$338,054	\$6,369
<b>Federal Project ID: 2010687-00</b>										<b>FFY2013 Obligations: \$275,748 *** Total Obligated To Date: \$403,788</b>	
0912-37-209 (15014)	MON	TXDOT HOUSTON DISTRICT	Facility: WINDMILL LN Limits: AT DRAW Description: REPLACE BRIDGE AND APPROACHES	CE	N/A	N/A	N/A	Nov-12	N/A	\$332,831	\$2,871 AC Balance: \$5,396 Add'l FFY2013 AC: \$5,396
<b>Federal Project ID: 2010780-00</b>										<b>FFY2013 Obligations: \$46,000 *** Total Obligated To Date: \$166,464</b>	
0912-73-151 (15011)	GAL	TXDOT HOUSTON DISTRICT	Facility: FRENCH TOWN RD Limits: AT HORSESHOE LAKE Description: REPLACE BRIDGE AND APPROACHES	E	In Progress > 60% (Jul-11)	Complete (Mar-12)	N/A	Feb-14	N/A	\$521,221	\$260,000
<b>Federal Project ID: 2010781-00</b>										<b>FFY2013 Obligations: \$21,000 *** Total Obligated To Date: \$497,599</b>	
0912-31-240 (13965)	BRA	TXDOT HOUSTON DISTRICT	Facility: CR 67 Limits: AT DRAINAGE DITCH Description: REPLACE BRIDGE (NBI# 12020U00050001)	CE	N/A	N/A	N/A	Jun-12	N/A	\$392,122	\$254,400
<b>Federal Project ID: 2010859-00</b>										<b>FFY2013 Obligations: \$5,175 *** Total Obligated To Date: \$567,679</b>	
0912-37-210 (14685)	MON	MONTGOMERY COUNTY	Facility: SORTERS RD From: FM 1314 To: RIVER RIDGE DR Description: FULL DEPTH REHABILITATION	C	N/A	N/A	N/A	Aug-10	N/A	\$872,160	\$700,643
<b>Federal Project ID: 2010929-00</b>										<b>FFY2013 Obligations: \$28,450 *** Total Obligated To Date: \$523,280</b>	
0912-37-211 (14687)	MON	MONTGOMERY COUNTY	Facility: FORD RD From: LP 494 To: MILLS BRANCH DR Description: FULL DEPTH REHABILITATION	C	N/A	N/A	N/A	Aug-10	N/A	\$791,531	\$635,870

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2011100-00</b>										<b>FFY2013 Obligations: \$202,000 *** Total Obligated To Date: \$2,741,014</b>		
0912-72-092 (13485)	HAR	HARRIS COUNTY	Facility: HARRIS COUNTY PRECINCT 4 Limits: VA Description: HARRIS COUNTY SIGNAL INTERCONNECT PHASE 2 PRECINCT 4: PROJECT 1	C	N/A	N/A	N/A	Aug-10	N/A	\$4,520,561	\$2,818,908	
<b>Federal Project ID: 2011162-00</b>										<b>FFY2013 Obligations: \$150,000 *** Total Obligated To Date: \$549,552</b>		
0027-08-167	FOR	N/A	US 90A FROM KIRKWOOD TO W PRESENT STREET. CONTINUOUS SAFETY LIGHTING.	C	N/A	N/A	N/A	N/A	N/A	\$260,229	N/A	
<b>Federal Project ID: 2011167-00</b>										<b>FFY2013 Obligations: \$13,093 *** Total Obligated To Date: \$821,056</b>		
0508-01-323 (14022)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 10 E From: IH 610 E To: BW 8 Description: LANDSCAPE DEVELOPMENT	C	N/A	N/A	N/A	Aug-10	N/A	\$1,051,864	\$905,473	
<b>Federal Project ID: 2011168-00</b>										<b>FFY2013 Obligations: \$28,635 *** Total Obligated To Date: \$687,839</b>		
0508-01-324 (14023)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 10 E From: AT UNION PACIFIC RAILROAD To: SPRING BAYOU Description: LANDSCAPE DEVELOPMENT	C	N/A	N/A	N/A	Aug-10	N/A	\$826,033	\$444,306	
<b>Federal Project ID: 2011251-00</b>										<b>FFY2013 Obligations: \$154,000 *** Total Obligated To Date: \$154,000</b>		
0912-70-074 (15320)	HAR	CITY OF HOUSTON	Facility: IMD BIKEWAY From: E OF WILCREST DR To: DAIRY ASHFORD RD Description: CONSTRUCT 10' WIDE SHARED USE PATH WITH ROADWAY CROSSINGS, SIGNAGE AND LANDSCAPING	E	In Progress (Dec-11)	Target: Jan-14	N/A	Aug-14	N/A	\$2,415,084	\$1,606,274	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2011254-00</b>										<b>FFY2013 Obligations: \$1,808,125 *** Total Obligated To Date: \$1,970,390</b>	
0912-70-077 (15323)	HAR	CITY OF HOUSTON	Facility: BRAYS BAYOU PATH From: 75TH ST To: OLD SPANISH TRAIL Description: 10-FOOT WIDE SHARED USE PATH ON SOUTH BANK OF BRAYS BAYOU W/ ON-STREET CONNECTIONS, CROSSINGS, AND ACCESS TO METRO	CE	In Progress (Oct-11)	Complete (UNDER CONST)	N/A	Apr-13	Funds: 13% Time: 33%	\$2,040,350	\$1,970,390
<b>Federal Project ID: 2011255-00</b>										<b>FFY2013 Obligations: \$2,376,665 *** Total Obligated To Date: \$2,999,765</b>	
0912-70-078 (15324)	HAR	CITY OF HOUSTON	Facility: FANNIN/MAIN STREETS ESPANADES From: CAMBRIDGE ST To: MECOM FOUNTAIN Description: LANDSCAPE WITH PED/BIKE IMPROVEMENTS ADJACENT TO ROADWAY WITHIN MEDIANS AND INTS. BOUND BY TMC, RICE, MFA AND HERMANN PARK	CE	Complete (Jun-13)	Complete (Feb-13)	Util. Complete (Jun-13) ROW Complete (Jun-13)	Jun-13	Funds: 0% Time: 6%	\$3,453,199	\$2,999,765
<b>Federal Project ID: 2011372-00</b>										<b>FFY2013 Obligations: \$1,135,000 *** Total Obligated To Date: \$20,381,402</b>	
0675-08-103 (14614)	MON	TXDOT HOUSTON DISTRICT	Facility: IH 45 N From: 1.1 MI S OF WALKER CO LINE To: N OF CALVARY RD Description: WIDEN TO 6 MAINLANES, BRIDGE AND INTERSECTION AT SHEPARD HILL	C	N/A	N/A	N/A	Aug-10	N/A	\$30,461,867	\$17,020,000
<b>Federal Project ID: 2011616-00</b>										<b>FFY2013 Obligations: \$196,669 *** Total Obligated To Date: \$224,645</b>	
0912-56-048 (13985)	WAL	TXDOT HOUSTON DISTRICT	Facility: ROBINSON RD Limits: AT THREEMILE CREEK Description: REPLACE BRIDGE (NBI# 12237AA0204001)	CE	N/A	N/A	N/A	Jul-13	N/A	\$254,768	\$295,200
<b>Federal Project ID: 2011676-00</b>										<b>FFY2013 Obligations: \$469,429 *** Total Obligated To Date: \$534,221</b>	
0912-31-264 (13964)	BRA	TXDOT HOUSTON DISTRICT	Facility: CR 48 Limits: AT W FORK CHOCOLATE BAYOU Description: REPLACE BRIDGE (NBI# 12020U00010001)	CE	Complete (Mar-14)	Complete (Feb-14)	Util. Complete (Mar-14) ROW Complete (Mar-14)	May-13	Funds: 0% Time: 25%	\$506,563	\$2,407

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST		FED AUTH
<b>Federal Project ID: 2011707-00</b>										<b>FFY2013 Obligations: \$40,000 *** Total Obligated To Date: \$85,240</b>		
0912-37-219 (13981)	MON	TXDOT HOUSTON DISTRICT	Facility: MOUNT MIRIAH RD Limits: AT LAKE CREEK Description: REPLACE BRIDGE AND APPROACHES (NBI# 12170AA0435001)	E	In Progress (Apr-12)	Target: Jul-12	N/A	Apr-14	N/A	\$438,567	\$349,600	
<b>Federal Project ID: 2011708-00</b>										<b>FFY2013 Obligations: \$414,198 *** Total Obligated To Date: \$463,078</b>		
0912-31-265 (13960)	BRA	TXDOT HOUSTON DISTRICT	Facility: CR 210 Limits: AT DRAINAGE DITCH Description: REPLACE BRIDGE AND APPROACHES (NBI# 12020AA0862005)	CE	In Progress (May-12)	Target: Aug-12	N/A	Oct-13	N/A	\$536,651	\$79,054	
<b>Federal Project ID: 2011716-00</b>										<b>FFY2013 Obligations: \$58,000 *** Total Obligated To Date: \$2,490,075</b>		
0912-72-212 (15059)	HAR	TXDOT HOUSTON DISTRICT	Facility: HARRIS COUNTY Limits: VA Description: PAVEMENT MARKINGS (NON- SITE SPECIFIC)	C	N/A	N/A	N/A	Dec-10	N/A	\$2,523,202	\$63,800	
<b>Federal Project ID: 2011784-00</b>										<b>FFY2013 Obligations: \$352,618 *** Total Obligated To Date: \$412,418</b>		
0912-56-047 (13987)	WAL	TXDOT HOUSTON DISTRICT	Facility: MOUNT ZION RD Limits: AT IRONS CREEK Description: REPLACE BRIDGE AND APPROACHES (NBI# 12237AA0177001)	CE	N/A	N/A	N/A	Jul-13	N/A	\$450,763	\$460,000	
0913-09-047	N/A	N/A	MOUNT ZION RD AT IRONS CREEK REPLACE BRIDGE AND APPROACHES	CE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Project not in Houston TMA.
<b>Federal Project ID: 2011784-00</b>										<b>\$450,763</b>	<b>\$460,000</b>	
<b>Federal Project ID: 2011812-00</b>										<b>FFY2013 Obligations: \$33,360 *** Total Obligated To Date: \$557,612</b>		
0179-02-082 (14755)	BRA	TXDOT HOUSTON DISTRICT	Facility: SH 35 From: S OF FM 1301 To: E OF 14TH ST IN WEST COLUMBIA Description: MEDIAN, SIDEWALK REPAIR AND SPECIAL PAVING	C	N/A	N/A	N/A	Feb-11	N/A	\$620,257	\$832,000	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST		FED AUTH
<b>Federal Project ID: 2011845-00</b>											<b>FFY2013 Obligations: \$484,646 *** Total Obligated To Date: \$517,406</b>	
0912-56-046 (13986)	WAL	TXDOT HOUSTON DISTRICT	Facility: QUALLS RD Limits: AT WALNUT CREEK Description: REPLACE BRIDGE (NBI# 12237AA0257001)	CE	Complete (May-13)	Complete (Apr-13)	Util. Complete (Feb-13) ROW Complete (Feb-13)	Jul-13	Funds: 8% Time: 26%	\$476,505	\$71,000	
<b>Federal Project ID: 2011853-00</b>											<b>FFY2013 Obligations: \$360,869 *** Total Obligated To Date: \$389,885</b>	
0912-34-159 (13974)	FOR	TXDOT HOUSTON DISTRICT	Facility: WALKER RD Limits: AT TURKEY CREEK Description: REPLACE BRIDGE AND APPROACHES (NBI# 12080AA0905001)	CE	In Progress > 60% (Apr-13)	N/A	N/A	Oct-13	N/A	\$472,991	\$93,261	
<b>Federal Project ID: 2011855-00</b>											<b>FFY2013 Obligations: \$145,118 *** Total Obligated To Date: \$4,983,726</b>	
0912-72-274	N/A	N/A	VARIOUS LOCATIONS IN THE CITY OF HOUSTON. REPAIR TRAFFIC SIGNALS AND CONTROL CABINETS CAUSED BY HURRICANE IKE	O	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2011984-00</b>											<b>FFY2013 Obligations: \$26,808 *** Total Obligated To Date: \$949,542</b>	
1257-01-046 (15083)	FOR	TXDOT HOUSTON DISTRICT	Facility: FM 1092/MURPHY RD From: US 90A To: SH 6 Description: BASE REPAIR AND OVERLAY	C	N/A	N/A	N/A	Apr-11	N/A	\$1,198,812	\$18,447	
<b>Federal Project ID: 2011988-00</b>											<b>FFY2013 Obligations: \$434,282 *** Total Obligated To Date: \$471,514</b>	
0912-34-158 (15017)	FOR	TXDOT HOUSTON DISTRICT	Facility: FENSKE LN Limits: AT FAIRCHILDS CREEK Description: REPLACE BRIDGE AND APPROACHES (NBI# 12080AA0962002)	CE	Complete (May-13)	Complete (UNDER CONST)	Util. Target (Nov- 12) ROW Complete (May-13)	Jul-13	Funds: 39% Time: 42%	\$411,718	\$286,400	
<b>Federal Project ID: 2012021-00</b>											<b>FFY2013 Obligations: \$1,863,735 *** Total Obligated To Date: \$1,863,735</b>	
0912-00-381 (15077)	HAR	TXDOT HOUSTON DISTRICT	Facility: TXDOT HOUSTON DISTRICT Limits: VA Description: NEW TRAFFIC SIGNALS	C	Complete (Feb-13)	Complete (Oct-11)	N/A	Mar-13	N/A	\$2,395,741	\$2,000,000	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2012022-00</b>										<b>FFY2013 Obligations: \$21,273 *** Total Obligated To Date: \$139,760</b>		
0912-31-227 (14735)	BRA	BRAZORIA COUNTY	Facility: BS 288 and FM 2004 Limits: VA Description: LANDSCAPE DEVELOPMENT	C	N/A	N/A	N/A	Sep-11	N/A	\$153,700	\$108,000	
<b>Federal Project ID: 2012024-00</b>										<b>FFY2013 Obligations: \$53,977 *** Total Obligated To Date: \$2,413,801</b>		
0978-02-066 (15086)	GAL	TXDOT HOUSTON DISTRICT	Facility: FM 646 From: FM 3436 To: SH 146 Description: BASE REPAIR, OCST AND OVERLAY	C	N/A	N/A	N/A	Sep-11	N/A	\$613,183	\$0	
3049-01-028 (15085)	GAL	TXDOT HOUSTON DISTRICT	Facility: FM 646 From: SH 3 To: FM 3436 Description: BASE REPAIR, OCST AND OVERLAY	C	N/A	N/A	N/A	Sep-11	N/A	\$2,441,966	\$0	
<b>Federal Project ID: 2012024-00</b>										<b>\$3,055,149</b>	<b>\$0</b>	
<b>Federal Project ID: 2012107-00</b>										<b>FFY2013 Obligations: \$77,096 *** Total Obligated To Date: \$759,217</b>		
3050-02-021 (14746)	MON	TXDOT HOUSTON DISTRICT	Facility: FM 2978 From: CONROE HUFFSMITH RD To: HARRIS C/L Description: WIDEN FROM 2 TO 4-LANES	C	Complete (Apr-11)	Complete (May-09)	Util. Complete (Jul-11) ROW Complete (Aug-12)	Aug-12	Funds: 43% Time: 72%	\$964,828	\$480,000	
3050-02-021 (14746)	MON	TXDOT HOUSTON DISTRICT	Facility: FM 2978 From: CONROE HUFFSMITH RD To: HARRIS C/L Description: WIDEN FROM 2 TO 4-LANES	C	Complete (Apr-11)	Complete (May-09)	Util. Complete (Jul-11) ROW Complete (Aug-12)	Aug-12	Funds: 43% Time: 72%	\$964,828	\$480,000	
3050-03-019 (14747)	HAR	TXDOT HOUSTON DISTRICT	Facility: FM 2978 From: MONTGOMERY CL To: S OF BOGS RD Description: WIDEN FROM 2 TO 4-LANES	C	N/A	N/A	N/A	Aug-12	N/A	\$170,605	\$128,000	
3050-03-019 (14747)	HAR	TXDOT HOUSTON DISTRICT	Facility: FM 2978 From: MONTGOMERY CL To: S OF BOGS RD Description: WIDEN FROM 2 TO 4-LANES	C	N/A	N/A	N/A	Aug-12	N/A	\$170,605	\$128,000	
<b>Federal Project ID: 2012107-00</b>										<b>\$2,270,867</b>	<b>\$1,216,000</b>	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2012302-00</b>										<b>FFY2013 Obligations: \$20,000 *** Total Obligated To Date: \$343,254</b>	
0271-16-132 (14877)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 610 Limits: AT WOODRIDGE ST Description: IMPROVE TRAFFIC SIGNAL	C	Complete (May-12)	Complete (Apr-12)	N/A	Feb-12	Funds: 97% Time: 92%	\$364,437	\$29,463
<b>Federal Project ID: 2012361-00</b>										<b>FFY2013 Obligations: \$30,000 *** Total Obligated To Date: \$503,135</b>	
0598-02-094 (15129)	BRA	TXDOT HOUSTON DISTRICT	Facility: SH 288 Limits: AT SH 6 Description: CONSTRUCT TURNAROUND AND RECONFIGURE RIGHT TURN LANE	C	Complete (Jan-12)	Complete (Jan-12)	Util. Complete (Feb-12) ROW Complete (Jan-12)	Apr-12	Funds: 105% Time: 99%	\$613,194	\$61,842
<b>Federal Project ID: 2012372-00</b>										<b>FFY2013 Obligations: \$1,022,574 *** Total Obligated To Date: \$1,022,574</b>	
0338-03-087 (14741)	MON	TXDOT HOUSTON DISTRICT	Facility: SH 105 From: WALDEN RD To: OLD RIVER RD Description: WIDEN WESTBOUND FROM 2 TO 3-LANES	C	Complete (Dec-11)	Complete (Nov-11)	Util. Complete (Nov-11) ROW Complete (Nov-11)	Jun-13	N/A	\$1,356,949	\$964,000
<b>Federal Project ID: 2012373-00</b>										<b>FFY2013 Obligations: \$28,000 *** Total Obligated To Date: \$300,097</b>	
0500-03-569 (14876)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 45 N Limits: AT DOWLING ST Description: IMPROVE TRAFFIC SIGNAL	C	N/A	N/A	N/A	Mar-12	N/A	\$306,920	\$248,803
<b>Federal Project ID: 2012396-00</b>										<b>FFY2013 Obligations: \$94,000 *** Total Obligated To Date: \$125,408</b>	
0912-37-221	MON	N/A	Facility: CR Limits: DACUS JOHNSON RD AT LAKE CREEK Description: REPLACE BRIDGE	E	In Progress > 60% (Oct-13)	Target: Feb-13	N/A	Sep-14	N/A	\$749,271	N/A
<b>Federal Project ID: 2012397-00</b>										<b>FFY2013 Obligations: \$34,000 *** Total Obligated To Date: \$69,120</b>	
0912-72-285	HAR	N/A	Facility: CS Limits: MEMORIAL DR AT DRAINAGE DITCH Description: REPLACE BRIDGE	E	In Progress (Mar-12)	Target: Sep-12	N/A	Mar-15	N/A	\$543,670	N/A

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2012465-00</b>										<b>FFY2013 Obligations: \$125,000 *** Total Obligated To Date: \$892,156</b>	
0976-03-097 (15153)	GAL	TXDOT HOUSTON DISTRICT	Facility: FM 518 From: W OF FM 2351 To: CASTLEWOOD AVE Description: BASE REPAIR, MILLING & ACP OVERLAY	C	N/A	N/A	N/A	Apr-12	N/A	\$991,344	\$0
<b>Federal Project ID: 2012495-00</b>										<b>FFY2013 Obligations: \$70,000 *** Total Obligated To Date: \$103,592</b>	
0912-31-267	BRA	N/A	Facility: CS Limits: BISSELL RD AT DRAINAGE DITCH Description: REPLACE BRIDGE	E	In Progress > 60% (Sep-13)	Target: Nov-13	N/A	Jun-14	N/A	\$1,165,250	N/A
<b>Federal Project ID: 2012496-00</b>										<b>FFY2013 Obligations: \$103,000 *** Total Obligated To Date: \$145,952</b>	
0912-31-268	N/A	N/A	MASTERS ST AT DRAINAGE DITCH. REPLACE BRIDGE AND APPROACHES	E	N/A	N/A	N/A	N/A	N/A	N/A	N/A
<b>Federal Project ID: 2012504-00</b>										<b>FFY2013 Obligations: \$235,000 *** Total Obligated To Date: \$1,319,727</b>	
0028-02-082 (13553)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 90 Limits: SB EXIT RAMP AT FM 2100 Description: ADD RAMP REVERSAL	C	N/A	N/A	N/A	Jun-12	N/A	\$1,403,277	\$258,204
<b>Federal Project ID: 2012512-00</b>										<b>FFY2013 Obligations: \$25,000 *** Total Obligated To Date: \$145,411</b>	
0389-06-101 (14869)	GAL	TXDOT HOUSTON DISTRICT	Facility: SH 146 Limits: AT FM 1764 Description: ADD LEFT TURN LANE	C	N/A	N/A	N/A	May-12	N/A	\$124,638	\$128,604
<b>Federal Project ID: 2012521-00</b>										<b>FFY2013 Obligations: \$366,806 *** Total Obligated To Date: \$996,912</b>	
1685-03-089 (14873)	HAR	TXDOT HOUSTON DISTRICT	Facility: FM 1960 Limits: AT W LAKE HOUSTON PARKWAY Description: IMPROVE TRAFFIC SIGNAL	C	Complete (Dec-11)	Complete (Feb-12)	ROW Complete (Feb-12)	Aug-12	Funds: 95% Time: 93%	\$1,149,848	\$340,354

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2012601-00</b>										<b>FFY2013 Obligations: \$152,336 *** Total Obligated To Date: \$758,523</b>	
0523-02-043 (15456)	WAL	TXDOT HOUSTON DISTRICT	Facility: FM 362 Limits: NB AT FM 529 AND SB AT ROYAL ST Description: INSTALL LEFT TURN LANES	C	N/A	N/A	N/A	Aug-12	N/A	\$661,525	\$410,438
1006-02-006 (15457)	WAL	TXDOT HOUSTON DISTRICT	Facility: FM 529 Limits: AT FM 2855 WESTBOUND Description: INSTALL LEFT TURN LANE (WB-SB)	C	N/A	N/A	N/A	Aug-12	N/A	\$322,525	\$200,108
<b>Federal Project ID: 2012601-00</b>										<b>\$984,050</b>	<b>\$610,546</b>
<b>Federal Project ID: 2012605-00</b>										<b>FFY2013 Obligations: \$42,045 *** Total Obligated To Date: \$531,989</b>	
1812-01-019 (15459)	HAR	TXDOT HOUSTON DISTRICT	Facility: FM 1942 Limits: AT BOHEMIAN HALL RD Description: ADD LEFT TURN LANE ON FM 1492 EB TO BOHEMIAN HALL RD NB	C	N/A	N/A	N/A	Aug-12	N/A	\$682,316	\$251,786
<b>Federal Project ID: 2012607-00</b>										<b>FFY2013 Obligations: \$63,009 *** Total Obligated To Date: \$199,538</b>	
1911-01-021 (15424)	GAL	TXDOT HOUSTON DISTRICT	Facility: FM 2004 Limits: AT FM 1765 Description: INSTALL TURN LANES (SB-EB, NB-EB)	C	N/A	N/A	N/A	Nov-12	N/A	\$233,837	\$151,989

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2012613-00</b>										<b>FFY2013 Obligations: \$260,493 *** Total Obligated To Date: \$260,493</b>		
0188-04-046 (14713)	BRA	BRAZORIA COUNTY	Facility: SH 36 From: N OF CR 348 To: SH 332 IN CITY OF BRAZORIA Description: OVERLAY AND WIDEN FROM 2 TO 4-LANES	C	Complete (Aug-11)	Complete (Jan-13)	Util. Complete (Dec-11) ROW Complete (Jan-13)	Jun-13	N/A	\$3,360,473	\$400,492	AC Balance: \$4,104,442 Add'l FFY2013 AC: \$4,104,442
0188-04-047 (15333)	BRA	BRAZORIA COUNTY	Facility: SH 36 From: SH 332 To: TEXAS ST IN CITY OF BRAZORIA Description: OVERLAY AND RESTRIPE FROM 2 TO 4-LANES	C	N/A	N/A	N/A	Jun-13	N/A	\$79,060	\$19,247	AC Balance: \$4,104,442 Add'l FFY2013 AC: \$4,104,442
0188-05-032 (15334)	BRA	BRAZORIA COUNTY	Facility: SH 36 From: TEXAS ST To: S OF CR 310 IN CITY OF BRAZORIA Description: OVERLAY AND WIDEN FROM 2 TO 4-LANES	C	N/A	N/A	N/A	Jun-13	N/A	\$1,741,030	\$403,994	AC Balance: \$4,104,442 Add'l FFY2013 AC: \$4,104,442
<b>Federal Project ID: 2012613-00</b>										<b>\$5,180,563</b>	<b>\$823,733</b>	
<b>Federal Project ID: 2012663-00</b>										<b>FFY2013 Obligations: \$54,000 *** Total Obligated To Date: \$294,000</b>		
0912-00-414 (15101)	HAR	TXDOT HOUSTON DISTRICT	Facility: TXDOT HOUSTON DISTRICT Limits: VA Description: FLOW SIGNAL REHABILITATION	O	N/A	N/A	N/A	Apr-12	N/A	\$375,960	\$240,000	
<b>Federal Project ID: 2012709-00</b>										<b>FFY2013 Obligations: \$83,446 *** Total Obligated To Date: \$2,168,053</b>		
0502-01-208	HAR	TXDOT HOUSTON	Facility: SH 225 From: GOODYEAR ROAD To: RED BLUFF Description: RESURFACE ROADWAY	C	Complete (May-12)	Complete (Apr-12)	Util. Complete (May-12) ROW Complete (May-12)	Aug-12	Funds: 56% Time: 50%	\$2,816,338	N/A	
<b>Federal Project ID: 2012710-00</b>										<b>FFY2013 Obligations: \$37,077 *** Total Obligated To Date: \$335,721</b>		
0720-03-126 (15437)	HAR	TXDOT HOUSTON DISTRICT	Facility: SH 249 Limits: AT BOUDREAUX RD Description: ADD MEDIAN LANES AND REBUILD TRAFFIC SIGNALS	C	N/A	N/A	N/A	Aug-12	N/A	\$433,942	\$480,000	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2012712-00</b>										<b>FFY2013 Obligations: \$83,478 *** Total Obligated To Date: \$1,393,643</b>	
3048-01-014 (15422)	FOR	TXDOT HOUSTON DISTRICT	Facility: FM 2977 From: EB AT FAIRCHILDS LONGPOINT/FM 361 To: NB AT BRYAN & NB AT KOEBLEN Description: INSTALL LEFT TURN LANES	C	Complete (May-12)	Complete (May-12)	Util. Complete (May-12) ROW Complete (May-12)	Nov-12	Funds: 97% Time: 142%	\$1,813,241	\$698,577
<b>Federal Project ID: 2012713-00</b>										<b>FFY2013 Obligations: \$406,966 *** Total Obligated To Date: \$1,045,838</b>	
3256-01-097	HAR	TXDOT HOUSTON	BW 8 FROM 0.4 MI S OF BISSONNET TO TOWN PARK. DIAMOND GRINDING & FULL DEPTH CONCRETE REPAIR	C	N/A	N/A	N/A	N/A	N/A	\$1,347,484	\$333,787
<b>Federal Project ID: 2012734-00</b>										<b>FFY2013 Obligations: \$3,120,556 *** Total Obligated To Date: \$3,120,556</b>	
0912-34-178 (10005)	FOR	CITY OF STAFFORD	Facility: STAFFORDSHIRE RD From: 5TH ST To: LEXINGTON BLVD/SCANLIN RD Description: WIDEN 2-LANE ROADWAY TO 4-LANE BLVD SECTION WITH CURB AND GUTTER	C	Complete (May-13)	Complete (Nov-12)	Util. Complete (May-13) ROW Complete (Nov-12)	May-13	N/A	\$4,417,465	\$3,136,000
<b>Federal Project ID: 2013061-00</b>										<b>FFY2013 Obligations: \$2,265,896 *** Total Obligated To Date: \$2,265,896</b>	
0027-10-069 (15114)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 90A From: IH 45 To: AVENUE W Description: RECONSTRUCT INTERSECTION AT IH45, FLEXIBLE PAVEMENT REPAIR, CURB REPAIR, FULL DEPTH REPAIR, MILLING, REPLACE HOT MIX	C	Complete (Jun-12)	Complete (Sep-12)	N/A	Apr-13	Funds: 0% Time: 19%	\$2,898,104	\$466,669

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2013081-00</b>										<b>FFY2013 Obligations: \$1,178,674 *** Total Obligated To Date: \$6,976,220</b>		
0050-06-082 (15439)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 Limits: AT FRY/CYPRESS ROSEHILL RD, SKINNER RD, SPRING CYPRESS RD Description: INTERSECTION IMPROVEMENTS	C	Complete (Apr-12)	Complete (Aug-10)	Util. Complete (Apr-12) ROW Complete (Apr-12)	Sep-12	Funds: 92% Time: 129%	\$2,630,011	\$1,686,013	
0050-08-092 (15441)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: TELGE RD To: HUFFMEISTER RD Description: ADD AUXILIARY LANE INBOUND	C	N/A	N/A	N/A	Sep-12	N/A	\$3,521,149	\$1,689,430	
0050-08-093 (15442)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 Limits: EB FRONTAGE RD AT ELDRIDGE Description: INTERSECTION IMPROVEMENTS WITH DEDICATED RIGHT TURN LANE	C	N/A	N/A	N/A	Sep-12	N/A	\$340,942	\$201,880	
0050-08-094 (15443)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 Limits: AT SH 6 Description: INTERSECTION IMPROVEMENTS WITH DEDICATED RIGHT TURN LANES ON BOTH INBOUND AND OUTBOUND FRONTAGE ROADS	C	N/A	N/A	N/A	Sep-12	N/A	\$2,129,695	\$1,060,922	
<b>Federal Project ID: 2013081-00</b>										<b>\$8,621,796</b>	<b>\$4,638,245</b>	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH		
<b>Federal Project ID: 2013082-00</b>				<b>FFY2013 Obligations: \$14,841,977 *** Total Obligated To Date: \$69,991,558</b>									
0050-09-071 (11575)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: W OF FM 529 To: E OF LITTLE YORK RD W Description: CONSTRUCT 5 MAIN LANES WITH AUXILIARY LANES & 2 OR 3 LANE FRONTAGE ROADS & GRADE SEPARATIONS (INBOUND ONLY)	C	Complete (Mar-12)	Complete (Apr-10)	Util. Complete (Jan-12) ROW Complete (Jan-12)	Sep-12	Funds: 23% Time: 6%	\$103,023,631	\$31,145,098		
0050-09-071 (15343)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: W OF FM 529 To: E OF W LITTLE YORK Description: PRELIMINARY ENGINEERING FOR THE CONSTRUCTION OF 10 MAIN LANES WITH AUXILIARY LANES & TWO 2-LANE FRONTAGE ROADS & GRADE SEPARATIONS (INBOUND ONLY)	C	Complete (Mar-12)	Complete (Apr-10)	Util. Complete (Jan-12) ROW Complete (Jan-12)	Sep-12	Funds: 23% Time: 6%	\$103,023,631	\$0		
0050-09-085 (15444)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: W OF FM 529 To: E OF LITTLE YORK RD W Description: CONSTRUCT AUXILIARY LANES WITH GRADE SEPARATION INBOUND	C	N/A	N/A	N/A	Sep-12	N/A	\$8,007,036	\$4,637,753		
3256-01-095 (13863)	HAR	TXDOT HOUSTON DISTRICT	Facility: BW 8 From: LITTLE YORK RD W To: N OF US 290 Description: CONSTRUCT TWO 3-LANE FRONTAGE ROADS	C	N/A	N/A	N/A	Sep-12	N/A	\$34,182,167	\$9,735,491		
3256-01-095 (15351)	HAR	TXDOT HOUSTON DISTRICT	Facility: BW 8 From: N OF US 290 To: LITTLE YORK RD W Description: PRELIMINARY ENGINEERING FOR CONSTRUCTION OF TWO 3-LANE FRONTAGE ROADS.	C	N/A	N/A	N/A	May-11	N/A	\$34,182,167	\$0		
<b>Federal Project ID: 2013082-00</b>										<b>\$282,418,632</b>	<b>\$45,518,342</b>		

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2013124-00</b>										<b>FFY2013 Obligations: \$4,379 *** Total Obligated To Date: \$205,872</b>		
0598-04-025 (15109)	BRA	TXDOT HOUSTON DISTRICT	Facility: SH 288 Limits: AT SH 35 Description: CONSTRUCT TURNAROUND	C	Complete (Jul-12)	Complete (Jul-12)	N/A	Oct-12	Funds: 94% Time: 141%	\$253,438	\$4,848	
<b>Federal Project ID: 2013125-00</b>										<b>FFY2013 Obligations: \$79,974 *** Total Obligated To Date: \$401,520</b>		
0912-31-211 (14149)	BRA	TXDOT HOUSTON DISTRICT	Facility: BRAZORIA COUNTY Limits: VA Description: MBGF UPGRADES	C	Complete (Jun-12)	Complete (Jul-12)	Util. Complete (Jun-12) ROW Complete (Jun-12)	Apr-13	Funds: 0% Time: 11%	\$519,575	\$97,715	
<b>Federal Project ID: 2013140-00</b>										<b>FFY2013 Obligations: \$75,000 *** Total Obligated To Date: \$100,200</b>		
0912-56-049	N/A	N/A	DOUBLE CULVERT RD AT DONAHOE CREEK. REPLACE BRIDGE AND APPROACHES	E	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2013148-00</b>										<b>FFY2013 Obligations: \$431,724 *** Total Obligated To Date: \$36,171,937</b>		
0050-09-080 (14750)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: W OF FM 529 To: E OF LITTLE YORK RD W Description: CONSTRUCT 5 MAIN LANES WITH AUXILIARY LANES & 2 OR 3 LANE FRONTAGE ROADS & GRADE SEPARATIONS (OUTBOUND ONLY)	C	N/A	N/A	N/A	Sep-12	N/A	\$53,219,998	\$29,140,896	
0050-09-080 (15344)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: W OF FM 529 To: E OF LITTLE YORK RD W Description: PRELIMINARY ENGINEERING FOR THE CONSTRUCTION OF 10 MAIN LANES WITH AUXILIARY LANES & TWO 2-LANE FRONTAGE ROADS & GRADE SEPARATIONS (SEGMENT 6 OUTBOUND ONLY)	C	N/A	N/A	N/A	Aug-11	N/A	\$53,219,998	\$0	
<b>Federal Project ID: 2013148-00</b>										<b>\$106,439,997</b>	<b>\$29,140,896</b>	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2013169-00</b>										<b>FFY2013 Obligations: \$1,289,415 *** Total Obligated To Date: \$1,289,415</b>	
0178-03-145 (15005)	BRA	TXDOT HOUSTON DISTRICT	Facility: SH 35 Limits: AT AUSTIN BAYOU Description: REPLACE BRIDGE & APPROACHES	C	Complete (Feb-13)	Complete (Feb-13)	Util. Complete (Feb-13) ROW Complete (Feb-13)	Apr-13	Funds: 30% Time: 43%	\$1,678,929	\$244,252
<b>Federal Project ID: 2013178-00</b>										<b>FFY2013 Obligations: \$302,893 *** Total Obligated To Date: \$6,606,432</b>	
0389-13-056 (13635)	HAR	TXDOT HOUSTON DISTRICT	Facility: SH 146 Limits: AT SP 330 Description: CONSTRUCT DIRECT CONNECTOR (RAMP C DC EB TO NB)	C	Complete (Aug-12)	Complete (Aug-12)	Util. Complete (Aug-12) ROW Complete (Aug-12)	Nov-12	Funds: 66% Time: 71%	\$8,456,104	\$7,680,000
<b>Federal Project ID: 2013184-00</b>										<b>FFY2013 Obligations: \$122,670 *** Total Obligated To Date: \$2,641,690</b>	
0762-01-031 (16029)	LIB	TXDOT BEAUMONT DISTRICT	Facility: FM 1960 From: FM 686, EAST To: SH 321 Description: ADD CONTINUOUS LEFT TURN LANE AND INSTALL PASSING LANES	CE	Complete (Sep-12)	Complete (Jun-12)	Util. Complete (Jun-12) ROW Complete (Jun-12)	Nov-12	Funds: 103% Time: 122%	\$2,746,370	\$2,224,000
1685-04-022	LIB	TXDOT BEAUMONT	ON FM 1960 FROM 1.02 MI W OF FM 686 TO SH 321. ADD CONTINUOUS LEFT TURN LANE AND INSTALL PASSING LANES	CE	N/A	N/A	N/A	N/A	N/A	\$623,208	\$127,091
<b>Federal Project ID: 2013184-00</b>										<b>\$3,369,578</b>	<b>\$2,351,091</b>
<b>Federal Project ID: 2013244-00</b>										<b>FFY2013 Obligations: \$489,888 *** Total Obligated To Date: \$489,888</b>	
1003-01-090 (15415)	BRA	TXDOT HOUSTON DISTRICT	Facility: FM 523 From: AT CR 226/STRATTON RIDGE To: AND AT CR 792/SUGGS RD SB Description: INSTALL LEFT TURN LANES	C	Complete (Aug-12)	Complete (Nov-12)	Util. Complete (Aug-12) ROW Complete (Aug-12)	Dec-12	Funds: 109% Time: 85%	\$606,225	\$400,000
<b>Federal Project ID: 2013314-00</b>										<b>FFY2013 Obligations: \$2,241,534 *** Total Obligated To Date: \$2,241,534</b>	
2381-01-009 (14891)	LIB	TXDOT BEAUMONT DISTRICT	Facility: FM 2518 From: FM 787, SOUTH To: FM 163 Description: PROVIDE ADDITIONAL PAVED SURFACE WIDTH	C	Complete (Oct-12)	Complete (Nov-11)	Util. Complete (Mar-11) ROW Complete (Mar-11)	Jan-13	Funds: 95% Time: 85%	\$2,596,201	\$275,507

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2013319-00</b>										<b>FFY2013 Obligations: \$2,639,079 *** Total Obligated To Date: \$2,639,079</b>		
0192-04-103	GAL	TXDOT	SH 6 FROM FM 2004 TO FM 1764. BASE REPAIR, SEAL COAT AND 1.5" PFC ACP O/L	C	N/A	N/A	N/A	N/A	N/A	\$3,414,523	N/A	
<b>Federal Project ID: 2013320-00</b>										<b>FFY2013 Obligations: \$624,255 *** Total Obligated To Date: \$624,255</b>		
0586-01-064 (15140)	BRA	TXDOT HOUSTON DISTRICT	Facility: SH 332 From: FM 523 To: SURFSIDE Description: ACP OVERLAY	C	N/A	N/A	N/A	Jan-13	N/A	\$807,866	\$0	
<b>Federal Project ID: 2013321-00</b>										<b>FFY2013 Obligations: \$675,125 *** Total Obligated To Date: \$675,125</b>		
0912-00-418 (15121)	HAR	TXDOT HOUSTON DISTRICT	Facility: TXDOT HOUSTON DISTRICT Limits: VA Description: REHABILITATE SATELLITE BUILDING POWER SYSTEMS	C	Complete (Oct-12)	Complete (Sep-12)	Util. Complete (Aug-12) ROW Complete (Jan-12)	Jan-13	N/A	\$722,213	\$800,000	
<b>Federal Project ID: 2013322-00</b>										<b>FFY2013 Obligations: \$1,973,381 *** Total Obligated To Date: \$1,973,381</b>		
0912-00-420 (15122)	HAR	TXDOT HOUSTON DISTRICT	Facility: TXDOT HOUSTON DISTRICT Limits: VA Description: NEW TRAFFIC SIGNALS	C	N/A	Target: Jul-11	N/A	Jan-13	N/A	\$2,546,821	\$1,600,000	
<b>Federal Project ID: 2013324-00</b>										<b>FFY2013 Obligations: \$1,951,239 *** Total Obligated To Date: \$1,951,239</b>		
1911-01-020	GAL	TXDOT	Facility: FM 2004 From: SH 6 To: SH 3 Description: REPAIR ROADWAY	C	Complete (Sep-12)	Complete (Oct-12)	Util. Complete (Jul-11) ROW Complete (Jul-11)	Jan-13	Funds: 100% Time: 158%	\$2,518,114	N/A	
<b>Federal Project ID: 2013365-00</b>										<b>FFY2013 Obligations: \$5,000,000 *** Total Obligated To Date: \$5,000,000</b>		
0912-71-001 (15449)	HAR	GULF COAST RAIL DISTRICT	Facility: HB&T RR WESTBELT SUBDIVISION Limits: VA Description: PE AND ENV FOR URBAN GRADE SEPARATIONS	E	N/A	N/A	N/A	Nov-12	N/A	\$7,488,125	\$5,000,000	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2013390-00</b>										<b>FFY2013 Obligations: \$1,123,509 *** Total Obligated To Date: \$1,123,509</b>		
0508-07-281	HAR	TXDOT	Facility: SP 330 From: EAST OF OAKLAND AVE(EB FRONTAGE RD) To: BAYWAY DR Description: RESURFACE ROADWAY	C	Complete (Dec-12)	Complete (Dec-12)	Util. Complete (Dec-12) ROW Complete (Dec-12)	Feb-13	Funds: 87% Time: 80%	\$663,210	\$491	
0508-07-282	HAR	TXDOT	VARIOUS LOCATIONS ON SP 330 IN HARRIS COUNTY. FULL DEPTH REPAIR, MILLING, CURB REPAIR AND ASPHALTIC OVERLAY	C	N/A	N/A	N/A	N/A	N/A	\$785,997	\$977	
<b>Federal Project ID: 2013390-00</b>										<b>\$1,449,207</b>	<b>\$1,468</b>	
<b>Federal Project ID: 2013416-00</b>										<b>FFY2013 Obligations: \$500,000 *** Total Obligated To Date: \$500,000</b>		
0050-09-091	N/A	N/A	ON US 290 FROM WEST OF FM 529 TO E OF W LITTLE YORK (SEGMENT 6). CONSTRUCT 5 MAIN LANES WITH AUXILIARY LANES & 2 OR 3 LANE	C	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2013417-00</b>										<b>FFY2013 Obligations: \$1,000,000 *** Total Obligated To Date: \$1,000,000</b>		
0050-09-092	N/A	N/A	ON US 290 FROM WEST OF FM 529 TO E OF W LITTLE YORK (SEGMENT 6). CONSTRUCT 5 MAIN LANES WITH AUXILIARY LANES & 2 OR 3 LANE	C	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2013418-00</b>										<b>FFY2013 Obligations: \$56,067 *** Total Obligated To Date: \$56,067</b>		
0050-09-093	N/A	N/A	ON US 290 FROM WEST OF FM 529 TO E OF W LITTLE YORK (SEGMENT 6). CONSTRUCT 5 MAIN LANES WITH AUXILIARY LANES & 2 OR 3 LANE	C	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2013419-00</b>										<b>FFY2013 Obligations: \$1,000,000 *** Total Obligated To Date: \$1,000,000</b>		
0050-09-094	N/A	N/A	ON US 290 FROM WEST OF FM 529 TO E OF W LITTLE YORK (SEGMENT 6). CONSTRUCT 5 MAIN LANES WITH AUXILIARY LANES & 2 OR 3 LANE	C	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2013459-00</b>										<b>FFY2013 Obligations: \$4,408,680 *** Total Obligated To Date: \$4,408,680</b>		
0179-02-083	BRA	TXDOT	Facility: SH 35 From: 0.344 MILES WEST OF FM 521 To: 0.933 MILES EAST OF BS 35 NORTH Description: RESURFACE ROADWAY	C	Complete (Dec-12)	Complete (Dec-12)	Util. Complete (Dec-12) ROW Complete (Dec-12)	Mar-13	Funds: 100% Time: 99%	\$5,033,154	N/A	
0179-02-084	BRA	TXDOT	SH35 FR. 0.344 MI. W. OF FM 521 TO 0.933 MI. E. OF BS 35N. & FR. BUS 35S. TO SAN BERANRD RIVER. SEAL COAT, ACP OV & PVMNT MARKINGS	C	N/A	N/A	N/A	N/A	N/A	\$649,678	N/A	
<b>Federal Project ID: 2013459-00</b>										<b>\$5,682,832</b>	<b>N/A</b>	
<b>Federal Project ID: 2013460-00</b>										<b>FFY2013 Obligations: \$1,124,863 *** Total Obligated To Date: \$1,124,863</b>		
0912-72-288	HAR	TXDOT	Facility: VA From: AT VARIOUS LOCATIONS ALONG IH 45 To: AT SH 288 IN HARRIS COUNTY Description: WHEELCHAIR RAMPS	C	Complete (Oct-12)	Complete (Jan-13)	Util. Complete (Oct-12) ROW Complete (Oct-11)	Mar-13	Funds: 14% Time: 43%	\$1,463,857	N/A	
<b>Federal Project ID: 2013461-00</b>										<b>FFY2013 Obligations: \$485,155 *** Total Obligated To Date: \$485,155</b>		
1258-02-033	FOR	TXDOT	Facility: FM 1093 From: BRAZOS RIVER To: FM 1489 Description: REPAIR ROADWAY	C	Complete (Jan-13)	Complete (Jan-13)	Util. Complete (Jan-13) ROW Complete (Jan-13)	Mar-13	Funds: 74% Time: 97%	\$631,675	N/A	
<b>Federal Project ID: 2013462-00</b>										<b>FFY2013 Obligations: \$2,825,410 *** Total Obligated To Date: \$2,825,410</b>		
2941-01-021	HAR	TXDOT	Facility: FM 2920 From: AT ROBERTS CEMETERY, LOBLOLLY, To: BINFORD & MUESCHKE Description: CONSTRUCT INTERSECTION IMPROVEMENTS	C	Complete (Dec-12)	Complete (Oct-12)	Util. Complete (Aug-12) ROW Complete (Aug-12)	Jul-13	N/A	\$3,784,536	N/A	
<b>Federal Project ID: 2013499-00</b>										<b>FFY2013 Obligations: \$160,000 *** Total Obligated To Date: \$160,000</b>		
0912-00-456	HAR	N/A	VARIOUS LOCATIONS DISTRICTWIDE. ITS COMMUNICATIONS	O	N/A	N/A	N/A	N/A	N/A	\$246,160	N/A	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2013507-00</b>										<b>FFY2013 Obligations: \$11,520,000 *** Total Obligated To Date: \$11,520,000</b>		
0508-01-326	N/A	N/A	IH 10 AT ELYSIAN ST. UNDERPASS. ROW ACQUISITION, RELOCATION ASSISTANCE & UTILITY ADJUSTMENTS	R	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2013541-00</b>										<b>FFY2013 Obligations: \$1,989,969 *** Total Obligated To Date: \$1,989,969</b>		
0051-02-079 (10935)	HAR	TXDOT HOUSTON DISTRICT	Facility: SH 3 Limits: AT FM 2351 AND AT S SHAVER RD Description: ADDITION OF RIGHT TURN LANE STORAGE, SIDEWALKS, RAILROAD PLANKING/SIGNALS WITH TRAFFIC SIGNALS	C	Complete (Jan-13)	Complete (Feb-13)	Util. Complete (Jan-13) ROW Complete (Jan-13)	Aug-13	N/A	\$2,254,422	\$0	
<b>Federal Project ID: 2013542-00</b>										<b>FFY2013 Obligations: \$1,516,456 *** Total Obligated To Date: \$1,516,456</b>		
0912-00-413 (15151)	HAR	TXDOT HOUSTON DISTRICT	Facility: TXDOT HOUSTON DISTRICT Limits: VA Description: NEW TRAFFIC SIGNALS	C	N/A	Target: Jul-12	N/A	Apr-13	N/A	\$1,952,594	\$1,200,000	
<b>Federal Project ID: 2013544-00</b>										<b>FFY2013 Obligations: \$770,758 *** Total Obligated To Date: \$770,758</b>		
0978-02-068	GAL	TXDOT	Facility: FM 646 From: GRAND AVE To: 9TH STREET Description: RESURFACE ROADWAY	C	Complete (Dec-12)	Complete (Aug-12)	N/A	Apr-13	Funds: 98% Time: 56%	\$999,972	N/A	
<b>Federal Project ID: 2013545-00</b>										<b>FFY2013 Obligations: \$4,611,162 *** Total Obligated To Date: \$4,611,162</b>		
1745-01-019 (15154)	WAL	TXDOT HOUSTON DISTRICT	Facility: FM 1887 From: SH 159 To: FM 359 Description: ACP OVERLAY	C	Complete (Feb-13)	Complete (Jan-13)	Util. Complete (Jan-13) ROW Complete (Jan-13)	Apr-13	Funds: 0% Time: 13%	\$5,998,962	\$547,093	
<b>Federal Project ID: 2013567-00</b>										<b>FFY2013 Obligations: \$1,600,000 *** Total Obligated To Date: \$1,600,000</b>		
8170-12-001 (83)	HAR	TXDOT HOUSTON DISTRICT	Facility: HEMPSTEAD RD & WASHINGTON AVE From: W OF 12TH ST To: E OF WASHINGTON AVE/KATY RD SPLIT Description: CONSTRUCT 6-LANE DIVIDED URBAN ST FACILITY W/ AUTOMATIC PUMP STATION AND RR LINE W/ UNDERPASS (PHASE 2)	E	N/A	N/A	N/A	Jun-14	N/A	\$38,028,871	\$24,800,000	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST		FED AUTH
<b>Federal Project ID: 2013568-00</b>										<b>FFY2013 Obligations: \$48,000 *** Total Obligated To Date: \$48,000</b>		
0177-11-149 (13851)	HAR	TXDOT HOUSTON DISTRICT	Facility: STRAUSS TRUNION BASCULE BRIDGE Limits: AT US 59 AND BUFFALO BAYOU IN HOUSTON Description: REHABILITATE HISTORIC STRAUSS TRUNION BRIDGE FOR BICYCLE AND PEDESTRIAN USE	E	N/A	N/A	N/A	Nov-10	N/A	\$2,113,370	\$1,040,015	
<b>Federal Project ID: 2013572-00</b>										<b>FFY2013 Obligations: \$72,000 *** Total Obligated To Date: \$72,000</b>		
0027-10-062 (7148)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 90A Limits: US 90A NB & SB AT HB&T RR Description: REPLACE TWO BRIDGES (NBI# 12102002710257 & 12102002710065)	E	In Progress > 60% (Jan-12)	Complete (Oct-07)	N/A	Mar-14	N/A	\$14,583,672	\$11,200,000	
<b>Federal Project ID: 2013574-00</b>										<b>FFY2013 Obligations: \$128,000 *** Total Obligated To Date: \$128,000</b>		
0912-31-282	BRA	N/A	Facility: CR Limits: CR 227; AT CHOC BYU WA CO CAN. Description: REPAIR BRIDGE	E	In Progress > 30% (Oct-13)	Target: Dec-13	N/A	Jan-16	N/A	\$1,428,376	N/A	
<b>Federal Project ID: 2013575-00</b>										<b>FFY2013 Obligations: \$128,000 *** Total Obligated To Date: \$128,000</b>		
0912-31-283	N/A	N/A	CR 45 AT DRAINAGE DITCH. REPLACE BRIDGE AND APPROACHES	E	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2013577-00</b>										<b>FFY2013 Obligations: \$445,670 *** Total Obligated To Date: \$445,670</b>		
0508-03-098	N/A	N/A	SH 73 AT FM 1406. CONSTRUCT GRADE SEPARATION ON OVERPASS & FRONTAGE ROADS	E	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2013687-00</b>										<b>FFY2013 Obligations: \$480,000 *** Total Obligated To Date: \$480,000</b>		
0912-31-273 (11636)	BRA	CITY OF PEARLAND	Facility: MAX RD From: HUGHES RANCH RD To: FM 518 Description: WIDEN FROM 2 TO 4-LANES DIVIDED CURB AND GUTTER	E	N/A	Target: Oct-13	N/A	Dec-14	N/A	\$7,876,918	\$5,160,494	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2013690-00</b>										<b>FFY2013 Obligations: \$1,504,227 *** Total Obligated To Date: \$1,504,227</b>	
0051-02-091 (12870)	HAR	TXDOT HOUSTON DISTRICT	Facility: SH 3 From: HORSEPEN BAYOU (500' N OF FM 2351) To: GALVESTON C/L Description: DRAINAGE IMPROVEMENTS (PHASE V)	C	Complete (Feb-13)	Complete (Feb-13)	Util. Complete (Feb-13) ROW Complete (Feb-13)	May-13	N/A	\$1,553,057	\$261,827
<b>Federal Project ID: 2013691-00</b>										<b>FFY2013 Obligations: \$1,494,182 *** Total Obligated To Date: \$1,494,182</b>	
0111-04-034	BRA	TXDOT	Facility: FM 521 From: FM 1462 To: FORT BEND C/L Description: RESURFACE ROADWAY	C	Complete (Mar-13)	Complete (Feb-13)	N/A	May-13	N/A	\$1,935,083	N/A
<b>Federal Project ID: 2013692-00</b>										<b>FFY2013 Obligations: \$713,448 *** Total Obligated To Date: \$713,448</b>	
0675-08-107	MON	N/A	Facility: IH 45 From: SH 336 SOUTH LOOP To: NORTH LEAGUE LINE ROAD Description: ENHANCEMENT PROJECT	C	In Progress > 60% (Jan-13)	Complete (UNDER CONST)	N/A	May-13	Funds: 0% Time: 12%	\$927,322	\$196,109
<b>Federal Project ID: 2013693-00</b>										<b>FFY2013 Obligations: \$775,547 *** Total Obligated To Date: \$775,547</b>	
0912-70-085 (15236)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 610 From: US 59 To: IH 10 E Description: LANDSCAPE DEVELOPMENT	C	Complete (Feb-13)	Complete (Feb-13)	Util. Complete (Feb-13) ROW N/A	May-13	N/A	\$1,008,127	\$388,998
<b>Federal Project ID: 2013694-00</b>										<b>FFY2013 Obligations: \$1,783,664 *** Total Obligated To Date: \$1,783,664</b>	
0912-72-241 (15152)	HAR	TXDOT HOUSTON DISTRICT	Facility: TXDOT HOUSTON DISTRICT Limits: VARIOUS LOCATIONS IN HOUSTON Description: SHOULDER & GORE REPAIR, GRADING, FULL DEPTH REPAIR, BRIDGE REPAIR, SLOPE REPAIR	C	Complete (Feb-13)	Complete (Feb-13)	Util. Complete (Feb-13) ROW Complete (Feb-13)	May-13	Funds: 22% Time: 35%	\$2,318,516	\$3,196,800

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2013695-00</b>										<b>FFY2013 Obligations: \$3,943,706 *** Total Obligated To Date: \$3,943,706</b>		
1062-04-054 (15193)	HAR	TXDOT HOUSTON DISTRICT	Facility: FM 2100 From: 0.080 MI N OF ULRICH LN To: US 90 Description: MILL AND ASPHALT CONCRETE PAVEMENT OVERLAY	C	N/A	N/A	N/A	May-13	N/A	\$981,663	\$56,000	
1062-04-055	HAR	TXDOT	ON FM 2100 FR S DIAMOND BLVD TO FM 1960 (GUY RD); FR US 90A TO 0.080 MILES N OF URICH LN. MILL, ACP OVERLAY & ADD LEFT TURN LANE.	C	N/A	N/A	N/A	N/A	N/A	\$4,113,811	\$3,008,000	
<b>Federal Project ID: 2013695-00</b>										<b>\$5,095,474</b>	<b>\$3,064,000</b>	
<b>Federal Project ID: 2013696-00</b>										<b>FFY2013 Obligations: \$1,502,251 *** Total Obligated To Date: \$1,502,251</b>		
1062-02-023	HAR	TXDOT	Facility: FM 2100 From: FM 1960 (GUY ROAD) To: 0.066 M. S OF HUFFMAN-CLEVELAND RD Description: RESURFACE ROADWAY	C	Complete (Feb-13)	Complete (May-13)	Util. Complete (May-13) ROW Complete (May-13)	May-13	Funds: 0% Time: 2%	\$1,945,188	N/A	
<b>Federal Project ID: 2013697-00</b>										<b>FFY2013 Obligations: \$1,442,457 *** Total Obligated To Date: \$1,442,457</b>		
1004-01-056	BRA	TXDOT	VARIOUS LOCATIONS IN BRAZORIA COUNTY IN THE HOUSTON DISTRICT. BASE REPAIR, PLANING, SEAL COAT; 1.5" OVERLAY.	C	N/A	N/A	N/A	N/A	N/A	\$998,533	\$4,171	
1524-01-077	BRA	TXDOT	Facility: SH 332 From: FM 2004 To: SH 288 Description: RESURFACE ROADWAY	C	Complete (Feb-13)	Complete (Feb-13)	N/A	May-13	Funds: 75% Time: 67%	\$488,342	N/A	
2523-02-065	BRA	TXDOT	VARIOUS LOCATIONS IN BRAZORIA COUNTY IN THE HOUSTON DISTRICT. BASE REPAIR, PLANING, SEAL COAT; 1.5" OVERLAY.	C	N/A	N/A	N/A	N/A	N/A	\$347,365	\$13,102	
<b>Federal Project ID: 2013697-00</b>										<b>\$1,834,239</b>	<b>\$17,273</b>	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2013698-00</b>										<b>FFY2013 Obligations: \$1,515,535 *** Total Obligated To Date: \$1,515,535</b>	
2105-01-047 (15421)	FOR	CITY OF MISSOURI CITY	Facility: FM 2234 From: US 90A To: TURTLE CREEK DR Description: INTERSECTION IMPROVEMENTS: SIGNAL SYSTEM UPGRADE AND RECONFIGURATION	C	In Progress > 60% (Feb-12)	Complete (Oct-12)	N/A	May-13	N/A	\$2,240,208	\$1,747,824
<b>Federal Project ID: 2013734-00</b>										<b>FFY2013 Obligations: \$71,000 *** Total Obligated To Date: \$71,000</b>	
0543-02-055 (12855)	FOR	TXDOT HOUSTON DISTRICT	Facility: FM 359 Limits: AT US 90A AND UP RR Description: RAILROAD GRADE SEPARATION (ELEVATED T)	E	In Progress (Apr-12)	Target: Nov-14	N/A	Jan-15	N/A	\$38,151,082	\$10,798,694
<b>Federal Project ID: 2013735-00</b>										<b>FFY2013 Obligations: \$120,000 *** Total Obligated To Date: \$120,000</b>	
0912-34-176	FOR	N/A	Facility: CR Limits: MEYER ROAD AT SNAKE CREEK TRIBUTARY Description: REPLACE BRIDGE	E	In Progress (Feb-13)	N/A	N/A	Dec-14	N/A	\$420,636	N/A
<b>Federal Project ID: 2013736-00</b>										<b>FFY2013 Obligations: \$120,000 *** Total Obligated To Date: \$120,000</b>	
0027-06-051 (12819)	FOR	TXDOT HOUSTON DISTRICT	Facility: US 90A From: FM 1952 To: SPUR 10 Description: ADD 10-FOOT SHOULDERS AND OVERLAY	E	N/A	N/A	N/A	Mar-15	N/A	\$20,119,296	\$0

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH		
<b>Federal Project ID: 2013737-00</b>				<b>FFY2013 Obligations: \$4,620,000 *** Total Obligated To Date: \$4,620,000</b>									
0050-09-069 (11573)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: W OF PINEMONT DR To: W OF 34TH ST Description: RECONSTRUCT AND WIDEN TO 8 MAIN LANES WITH 3 REVERSIBLE MANAGED LANES, AUXILIARY LANES AND TWO 2-LANE FRONTAGE ROADS (SEGMENT 4)	C	Complete (Feb-13)	Complete (Aug-10)	Util. Complete (Feb-13) ROW Complete (Feb-13)	May-13	N/A	\$156,675,946	\$3,696,000		
0050-09-069 (15339)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: W OF PINEMONT ST To: W OF 34TH ST Description: PRELIMINARY ENGINEERING FOR RECONSTRUCTION & WIDENING TO 12 MAIN LANES, TWO 2-LANE FRONTAGE ROADS & GRADE SEPARATION	C	Complete (Feb-13)	Complete (Aug-10)	Util. Complete (Feb-13) ROW Complete (Feb-13)	May-13	N/A	\$156,675,946	\$0		
<b>Federal Project ID: 2013737-00</b>										<b>\$313,351,891</b>	<b>\$3,696,000</b>		

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	
<b>Federal Project ID: 2013740-00</b>				<b>FFY2013 Obligations: \$65,028,532 *** Total Obligated To Date: \$65,028,532</b>							
0050-08-087 (11577)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: E OF TELGE RD To: W OF ELDRIDGE PKWY Description: RECONSTRUCT AND WIDEN TO 8 MAIN LANES WITH 3 REVERSIBLE MANAGED LANES AND TWO 2-LANE FRONTAGE ROADS (SEGMENT 8)	C	Complete (Nov-12)	Complete (Aug-10)	Util. Complete (Nov-12) ROW Complete (Nov-12)	Apr-13	N/A	\$134,272,822	\$15,552,000
0050-08-087 (15348)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: E OF TELGE RD To: W OF ELDRIDGE PKWY Description: PRELIMINARY ENGINEERING FOR WIDENING TO 10 MAIN LANES WITH AUXILIARY LANES AND TWO 2-LANE FRONTAGE ROADS & GRADE SEPARATION (SEG 8)	C	Complete (Nov-12)	Complete (Aug-10)	Util. Complete (Nov-12) ROW Complete (Nov-12)	Apr-13	N/A	\$134,272,822	\$0
1685-01-093 (11383)	HAR	TXDOT HOUSTON DISTRICT	Facility: FM 1960 From: US 290 To: N OF ELDRIDGE PKWY Description: RECONSTRUCT US 290/FM 1960 INTERCHANGE	C	N/A	N/A	N/A	Apr-13	N/A	\$20,102,800	\$22,480,000
1685-01-093 (15350)	HAR	TXDOT HOUSTON DISTRICT	Facility: FM 1960 From: US 290 To: N OF ELDRIDGE PKWY Description: PRELIMINARY ENGINEERING FOR RECONSTRUCTION OF US 290/FM 1960 INTERCHANGE	C	N/A	N/A	N/A	Aug-11	N/A	\$20,102,800	\$0
1685-05-098 (14252)	HAR	TXDOT HOUSTON DISTRICT	Facility: SH 6 From: S OF HEMPSTEAD TOLL ROAD To: US 290 Description: RECONSTRUCT US 290/SH 6 INTERCHANGE	C	N/A	N/A	N/A	Apr-13	N/A	\$37,377,650	\$25,072,000

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
1685-05-098 (15349)	HAR	TXDOT HOUSTON DISTRICT	Facility: SH 6 From: S OF HEMPSTEAD TOLL ROAD To: US 290 Description: PRELIMINARY ENGINEERING FOR THE RECONSTRUCTION OF THE US 290/SH 6 INTERCHANGE	C	N/A	N/A	N/A	Mar-13	N/A	\$37,377,650	\$0	
<b>Federal Project ID: 2013740-00</b>										<b>\$383,506,544</b>	<b>\$63,104,000</b>	

DRAFT

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH		
<b>Federal Project ID: 2013741-00</b>				<b>FFY2013 Obligations: \$95,602,090 *** Total Obligated To Date: \$95,602,090</b>									
0050-09-070 (11574)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: E OF LITTLE YORK RD W To: W OF FAIRBANKS N HOUSTON Description: RECONSTRUCT & WIDEN TO 8 MAIN LANES WITH 3 REVERSIBLE MANAGED LANES, AUXILIARY LANES & TWO 2-LANE FRONTAGE ROADS, GRADE SEP, BRIDGE REPLACEMENT & DETENTION PONDS (SEGMENT 5)	C	Complete (Dec-12)	Complete (Aug-10)	Util. Complete (Dec-12) ROW Complete (Dec-12)	Apr-13	N/A	\$65,140,566	\$6,648,000		
0050-09-070 (15340)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: E OF W LITTLE YORK To: W OF FAIRBANKS N HOUSTON Description: PRELIMINARY ENGINEERING FOR THE RECONSTRUCTION & WIDENING TO 10 MAIN LANES WITH AUXILIARY LANES & TWO 2-LANE FRONTAGE ROADS & GRADE SEPARATION & BRIDGE REPLACEMENT	C	Complete (Dec-12)	Complete (Aug-10)	Util. Complete (Dec-12) ROW Complete (Dec-12)	Apr-13	N/A	\$65,140,566	\$0		
0050-09-082 (15342)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: W OF FAIRBANKS N HOUSTON To: W OF PINEMONT ST Description: PRELIMINARY ENGINEERING FOR RECONSTRUCTION & WIDENING TO 10 MAIN LANES WITH AUXILIARY LANES & TWO 2-LANE FRONTAGE ROADS & GRADE SEPARATION SEGMENT 5	C	N/A	N/A	N/A	Apr-13	N/A	\$135,145,421	\$0		
0050-09-082 (15567)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: W OF FAIRBANKS NORTH HOUSTON To: W OF PINEMONT DR Description: RECONSTRUCT & WIDEN TO 8 MAIN LANES WITH 3 REVERSIBLE MANAGED LANES, AUXILIARY LANES, TWO 2-LANE FRONTAGE ROADS & GRADE SEPARATION (SEGMENT 5)	C	N/A	N/A	N/A	Apr-13	N/A	\$135,145,421	\$76,712,000		
<b>Federal Project ID: 2013741-00</b>										<b>\$400,571,974</b>	<b>\$83,360,000</b>		

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2013789-00</b>										<b>FFY2013 Obligations: \$960,000 *** Total Obligated To Date: \$960,000</b>		
0912-71-005 (15451)	HAR	CITY OF HOUSTON	Facility: CITY OF HOUSTON Limits: VA Description: DEPLOY UPS/BATTERY BACKUPS TRAFFIC SIGNALS CITYWIDE (APPROX 100 LOCATIONS)	C	Complete (Oct-12)	Complete (May-12)	N/A	Aug-13	N/A	\$1,285,344	\$1,040,000	
<b>Federal Project ID: 2013790-00</b>										<b>FFY2013 Obligations: \$2,132,904 *** Total Obligated To Date: \$2,132,904</b>		
1258-04-056 (11982)	HAR	TXDOT HOUSTON DISTRICT	Facility: FM 1093 From: IH 610 To: SH 6 Description: IMPLEMENT ACCESS MANAGEMENT TREATMENTS (PHASE II) INCLUDING NEW SIDEWALKS	C	Complete (Jul-13)	Complete (Jul-13)	Util. Complete (Nov-12) ROW N/A	Jul-13	N/A	\$3,392,231	\$3,100,407	
<b>Federal Project ID: 2013791-00</b>										<b>FFY2013 Obligations: \$379,922 *** Total Obligated To Date: \$379,922</b>		
1414-03-039 (15414)	BRA	TXDOT HOUSTON DISTRICT	Facility: FM 1462 Limits: AT CR 185 Description: Install Left turn lanes at CR 185	C	Complete (Dec-12)	Complete (Jun-13)	Util. Complete (Dec-12) ROW Complete (Dec-12)	Jul-13	N/A	\$592,797	\$385,308	
<b>Federal Project ID: 2013796-00</b>										<b>FFY2013 Obligations: \$7,163,323 *** Total Obligated To Date: \$7,163,323</b>		
0028-05-042 (173)	LIB	TXDOT BEAUMONT DISTRICT	Facility: US 90 From: 4.0 MI W OF JEFFERSON C/L To: SH 61 IN DEVERS Description: ADD 2 LANES TO EXISTING 2-LANE HIGHWAY	C	Complete (May-13)	Target: Jan-12	Util. Target (May-12) ROW Complete (May-13)	Jun-13	N/A	\$27,063,116	\$5,208,683	
<b>Federal Project ID: 2013801-00</b>										<b>FFY2013 Obligations: \$220,000 *** Total Obligated To Date: \$220,000</b>		
0912-72-230	N/A	N/A	ON YALE ST AT WHITE OAK BAYOU. REPLACE BRIDGE AND APPROACHES.	E	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST		FED AUTH
<b>Federal Project ID: 2013805-00</b>				<b>FFY2013 Obligations: \$10,400,000 *** Total Obligated To Date: \$10,400,000</b>								
0050-09-087 (15568)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: E OF LITTLE YORK W To: W OF FAIRBANKS N. HOUSTON Description: ACQUISITION, RELOCATION ASSISTANCE & UTILITY ADJUSTMENT (SEGMENT 5)	R	N/A	N/A	N/A	Apr-13	N/A	\$14,341,084	\$10,640,000	
<b>Federal Project ID: 2013808-00</b>				<b>FFY2013 Obligations: \$364,000 *** Total Obligated To Date: \$364,000</b>								
1685-01-096	HAR	TXDOT	ON FM 1960 FR US 290 TO NORTH ELDRIDGE PARKWAY. RIGHT OF WAY ACQUISITION, RELOCATION ASSISTANCE & UTILITY ADJUSTMENTS	R	N/A	N/A	N/A	N/A	N/A	\$12,700,947	\$0	AC Balance: \$9,796,000 Add'l FFY2013 AC: \$9,796,000
<b>Federal Project ID: 2013844-00</b>				<b>FFY2013 Obligations: \$13,407,552 *** Total Obligated To Date: \$13,407,552</b>								
0027-13-202	HAR	TXDOT	Facility: US 59 From: 0.843 MILES SOUTH OF BISSONNET To: 0.142 MILES NORTH OF SOUTH RICE AVE Description: REPAIR ROADWAY	C	Complete (May-13)	Complete (Apr-12)	Util. Complete (May-12) ROW Complete (May-12)	Jul-13	N/A	\$16,384,455	\$1,885,131	
<b>Federal Project ID: 2013845-00</b>				<b>FFY2013 Obligations: \$1,260,843 *** Total Obligated To Date: \$1,260,843</b>								
0027-13-208	HAR	TXDOT	Facility: US 59 Limits: AT BW 8 Description: REPAIR BRIDGE	C	Complete (Apr-13)	Complete (Apr-13)	Util. Complete (Jan-13) ROW Complete (Jan-13)	Jul-13	Funds: 7% Time: 42%	\$1,989,006	\$616,027	
<b>Federal Project ID: 2013846-00</b>				<b>FFY2013 Obligations: \$851,611 *** Total Obligated To Date: \$851,611</b>								
0178-03-149 (15416)	BRA	TXDOT HOUSTON DISTRICT	Facility: SH 35 From: NB & SB AT FM 1462, AT MUSTANG RD To: AND AT JEPHSON Description: ADD CROSSOVER LEFT TURN LANE	C	Complete (Dec-12)	Complete (Dec-12)	Util. Complete (Feb-13) ROW Complete (Feb-13)	Jul-13	N/A	\$1,351,376	\$998,400	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2013847-00</b>										<b>FFY2013 Obligations: \$549,168 *** Total Obligated To Date: \$549,168</b>		
0178-03-150	BRA	TXDOT	ON SH35 NB & SB AT FM 1462 TO MUSTANG & AT FAIRWAY DR.TO 780' S. OF JEFFERSON LN. CONSTRUCT TURN AROUNDS W/CROSSOVER	C	N/A	N/A	N/A	N/A	N/A	\$472,777	\$318,694	
0178-03-151	BRA	TXDOT	ON SH35 NB & SB AT FM 1462 TO MUSTANG & AT FAIRWAY DR.TO 780' S. OF JEFFERSON LN. CONSTRUCT TURN AROUNDS W/CROSSOVER	C	N/A	N/A	N/A	N/A	N/A	\$243,943	N/A	
<b>Federal Project ID: 2013847-00</b>										<b>\$716,719</b>	<b>\$318,694</b>	
<b>Federal Project ID: 2013882-00</b>										<b>FFY2013 Obligations: \$936,977 *** Total Obligated To Date: \$936,977</b>		
0027-09-099	HAR	TXDOT	Facility: US 90A From: FORT BEND COUNTY LINE To: 0.33 MILES WEST OF HIRAM CLARKE RD Description: INSTALL TRAFFIC MANAGEMENT TECHNOLOGY	C	N/A	N/A	N/A	Jul-13	N/A	\$1,193,879	\$858,461	
<b>Federal Project ID: 2013921-00</b>										<b>FFY2013 Obligations: \$1,541,795 *** Total Obligated To Date: \$1,541,795</b>		
0813-01-096 (15001)	LIB	TXDOT BEAUMONT DISTRICT	Facility: FM 787 Limits: AT TARKINGTON BAYOU Description: REPLACE BRIDGE & APPROACHES	C	Complete (Mar-13)	Complete (Jun-13)	Util. Complete (Mar-13) ROW Complete (Mar-13)	Aug-13	N/A	\$2,186,702	\$193,031	
<b>Federal Project ID: 2013923-00</b>										<b>FFY2013 Obligations: \$1,739,690 *** Total Obligated To Date: \$1,739,690</b>		
1421-01-024	LIB	N/A	Facility: FM 1413 From: US 90 To: UP RR Description: WIDEN ROADWAY	C	Complete (Jun-13)	Complete (Jun-13)	Util. Complete (Apr-13) ROW Complete (Apr-13)	Aug-13	N/A	\$2,224,562	N/A	
<b>Federal Project ID: 2013968-00</b>										<b>FFY2013 Obligations: \$31,360 *** Total Obligated To Date: \$31,360</b>		
0912-56-050	WAL	N/A	Facility: CR Limits: CLEMONS SWITCH RD AT BESSIES CREEK Description: REPLACE BRIDGE	E	In Progress > 30% (Oct-13)	N/A	N/A	Sep-15	N/A	\$495,078	N/A	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2013971-00</b>				<b>FFY2013 Obligations: \$24,699,598 *** Total Obligated To Date: \$24,699,598</b>								
0050-09-086 (15566)	HAR	TXDOT HOUSTON DISTRICT	Facility: US 290 From: W OF FAIRBANKS N. HOUSTON To: W OF PINEMONT Description: ACQUISITION, RELOCATION ASSISTANCE & UTILITY ADJUSTMENT (SEGMENT 5)	R	N/A	N/A	N/A	Apr-13	N/A	\$37,273,802	\$25,600,000	
<b>Federal Project ID: 2013972-00</b>				<b>FFY2013 Obligations: \$13,360,000 *** Total Obligated To Date: \$13,360,000</b>								
0050-08-090	HAR	TXDOT	US 290 FROM EAST OF TELGE ROAD TO WEST OF ELDRIDGE PKWY. RIGHT OF WAY ACQUISITION AND UTILITY ADJUSTMENTS	R	N/A	N/A	N/A	N/A	N/A	\$18,295,413	\$0	
<b>Federal Project ID: 2013973-00</b>				<b>FFY2013 Obligations: \$19,600,000 *** Total Obligated To Date: \$19,600,000</b>								
0050-08-096	HAR	N/A	ON US 290 FROM WEST OF ELDRIDGE PARKWAY TO WEST OF FM 529. ACQUISITION, RELOCATION ASSISTANCE & UTILITY ADJUSTMENTS	R	N/A	N/A	N/A	N/A	N/A	\$24,527,010	\$0	
<b>Federal Project ID: 2013983-00</b>				<b>FFY2013 Obligations: \$43,737,939 *** Total Obligated To Date: \$43,737,939</b>								
0050-06-81	N/A	N/A	US 290 FROM E OF MUESCHKE RD TO E OF TELGE RD. RECON AN WIDEN TO 8 MAIN LANES WITH 2 REVERSIBLE MAIN LANES, AUX LANES AND 2-LN FR	C	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH		
<b>Federal Project ID: 2013984-00</b>				<b>FFY2013 Obligations: \$52,310,584 *** Total Obligated To Date: \$52,310,584</b>									
0500-03-574 (15360)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 45 S Limits: AT IH 610 E Description: PRELIMINARY ENGINEERING FOR CONSTRUCTION OF DIRECT CONNECTOR IH 610 EB TO IH 45 NB	C	Complete (May-13)	Complete (Oct-13)	N/A	Oct-13	N/A	\$59,458,270	\$0		
0500-03-574 (15576)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 45 S Limits: AT IH 610 E Description: CONSTRUCT DIRECT CONNECTOR IH 610 EB TO IH 45 NB	C	Complete (May-13)	Complete (Oct-13)	N/A	Oct-13	N/A	\$59,458,270	\$36,000,000		
0500-03-574 (16054)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 45 S Limits: AT IH 610 E Description: DESIGN, ROW AND UTILITIES FOR CONSTRUCT DIRECT CONNECTOR IH 610 EB TO IH 45 NB	C	Complete (May-13)	Complete (Oct-13)	N/A	Oct-13	N/A	\$59,458,270	\$0		
<b>Federal Project ID: 2013984-00</b>										<b>\$178,374,810</b>	<b>\$36,000,000</b>		
<b>Federal Project ID: 2013989-00</b>				<b>FFY2013 Obligations: \$2,451,435 *** Total Obligated To Date: \$2,451,435</b>									
0912-72-199 (12894)	HAR	HARRIS COUNTY	Facility: HARRIS COUNTY ARTERIALS Limits: VA Description: ITS FOR HIGH DEMAND ARTERIAL STREETS (RCTSS), HARRIS COUNTY PRECINCT 4	C	Complete (May-13)	Complete (Jun-12)	Util. Complete (May-13) ROW Complete (May-13)	Aug-13	N/A	\$3,433,627	\$2,709,760		
<b>Federal Project ID: 2013990-00</b>				<b>FFY2013 Obligations: \$2,036,431 *** Total Obligated To Date: \$2,036,431</b>									
0027-09-100	HAR	TXDOT	Facility: US 90A From: IH 610 To: 0.37MI E OF BW 8 Description: INSTALL/UPGRADE ROADWAY LIGHTING	C	N/A	Target: Apr-12	N/A	Aug-13	N/A	\$1,664,034	N/A		

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2013991-00</b>										<b>FFY2013 Obligations: \$2,830,000 *** Total Obligated To Date: \$2,830,000</b>		
0271-14-213 (11572)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 610/US 290 From: W OF W 34TH ST ON US 290 To: ON IH 610 Description: RECONSTRUCT US 290/IH 610 INTERCHANGE WITH DIRECT CONNECTORS AND 3-LANE REVERSIBLE MANAGED LANE DIRECT CONNECTOR	C	Complete (May-13)	Complete (Aug-10)	Util. Complete (May-13) ROW Complete (May-13)	Nov-13	N/A	\$186,580,645	\$2,264,000	
0271-14-213 (15345)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 610/US 290 From: W OF W 34TH ST ON US 290 To: ON IH 610 Description: PRELIMINARY ENGINEERING FOR RECONSTRUCTION OF IH 610/US 290 INTERCHANGE INCLUDING MAIN LANES AND CONNECTIONS TO IH 610	C	Complete (May-13)	Complete (Aug-10)	Util. Complete (May-13) ROW Complete (May-13)	Nov-13	N/A	\$186,580,645	\$0	
<b>Federal Project ID: 2013991-00</b>										<b>\$373,161,291</b>	<b>\$2,264,000</b>	
<b>Federal Project ID: 2013992-00</b>										<b>FFY2013 Obligations: \$5,497,210 *** Total Obligated To Date: \$5,497,210</b>		
0338-11-051 (14742)	MON	TXDOT HOUSTON DISTRICT	Facility: LP 336 From: IH 45 To: FM 2854 Description: WIDEN TO 4-LANES UNDIVIDED RURAL	C	Complete (Jul-13)	Complete (Jul-13)	Util. Complete (Jul-13) ROW Complete (Jun-13)	Aug-13	N/A	\$9,136,309	\$4,743,636	
<b>Federal Project ID: 2013993-00</b>										<b>FFY2013 Obligations: \$719,130 *** Total Obligated To Date: \$719,130</b>		
0912-00-484	HAR	TXDOT	Facility: VA Limits: VARIOUS LOCATIONS DISTRICTWIDE Description: INSTALL TRAFFIC SIGNAL	C	N/A	Target: Apr-13	N/A	Aug-13	N/A	\$747,798	\$560,000	
<b>Federal Project ID: 2013994-00</b>										<b>FFY2013 Obligations: \$5,474,528 *** Total Obligated To Date: \$5,474,528</b>		
1685-07-019	HAR	TXDOT	Facility: BF1960A From: LEE ROAD To: FM 1960(E) Description: RESURFACE ROADWAY	C	Complete (May-13)	Target: Jul-13	N/A	Aug-13	N/A	\$7,454,924	\$414,186	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2013995-00</b>										<b>FFY2013 Obligations: \$966,882 *** Total Obligated To Date: \$966,882</b>		
2523-01-024	GAL	TXDOT HOUSTON	Facility: FM 2004 From: 1000' E OF ROBINSON RD To: 1000' W OF BLIMP BASE RD Description: CONSTRUCT INTERSECTION IMPROVEMENTS	C	Complete (Apr-13)	Complete (Apr-13)	Util. Complete (Mar-13) ROW Complete (Mar-13)	Aug-13	N/A	\$1,277,208	\$42,165	
<b>Federal Project ID: 2014029-00</b>										<b>FFY2013 Obligations: \$2,203,130 *** Total Obligated To Date: \$2,203,130</b>		
0179-05-002 (15168)	BRA	TXDOT HOUSTON DISTRICT	Facility: SH 35 From: FM 1301 To: BS 35 Description: SEAL COAT, ASPHALT CONCRETE PAVEMENT OVERLAY AND PAVEMENT MARKINGS	C	Complete (Jul-13)	Complete (Jun-13)	Util. Complete (May-13) ROW Complete (May-13)	Sep-13	N/A	\$2,046,504	\$923,200	
<b>Federal Project ID: 2014030-00</b>										<b>FFY2013 Obligations: \$2,804,844 *** Total Obligated To Date: \$2,804,844</b>		
0179-11-002 (15169)	BRA	TXDOT HOUSTON DISTRICT	Facility: SH 35 From: LP 419 N To: LP 419 S Description: SEAL COAT, ASPHALT CONCRETE PAVEMENT OVERLAY AND PAVEMENT MARKINGS	C	N/A	N/A	N/A	Sep-13	N/A	\$2,660,174	\$1,088,800	
<b>Federal Project ID: 2014032-00</b>										<b>FFY2013 Obligations: \$1,278,341 *** Total Obligated To Date: \$1,278,341</b>		
0389-06-102	GAL	N/A	Facility: SH 146 From: FM 2094 To: FM 1765 Description: REPAIR ROADWAY	C	Complete (Jun-13)	Complete (Jun-13)	Util. Complete (Apr-13) ROW Complete (Apr-13)	Jan-14	N/A	\$1,573,051	N/A	
<b>Federal Project ID: 2014035-00</b>										<b>FFY2013 Obligations: \$1,191,715 *** Total Obligated To Date: \$1,191,715</b>		
0978-02-071	GAL	TXDOT	Facility: FM 517 Limits: AT FM 146 Description: INSTALL TRAFFIC SIGNAL	C	Complete (Apr-13)	Complete (Apr-13)	Util. Complete (Apr-13) ROW Complete (Apr-13)	Sep-13	N/A	\$1,144,938	\$99,153	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2014036-00</b>											<b>FFY2013 Obligations: \$1,403,953 *** Total Obligated To Date: \$1,403,953</b>	
1062-01-029	MON	TXDOT	Facility: FM 1485 From: SL 494 To: HARRIS C/L Description: RESURFACE ROADWAY	C	Complete (Aug-13)	Complete (Aug-14)	Util. Complete (Aug-13) ROW Complete (Aug-13)	Oct-13	N/A	\$1,730,114	\$212,263	
<b>Federal Project ID: 2014037-00</b>											<b>FFY2013 Obligations: \$123,749 *** Total Obligated To Date: \$123,749</b>	
1062-01-028	MON	TXDOT	FM 1485 FROM SL 494 TO HARRIS C/L. CENTERLINE PROFILE STRIPING	C	N/A	N/A	N/A	N/A	N/A	\$121,568	N/A	
<b>Federal Project ID: 2014047-00</b>											<b>FFY2013 Obligations: \$7,280,880 *** Total Obligated To Date: \$7,280,880</b>	
2105-01-036	N/A	N/A	FM 2234 FROM FORT BEND PARKWAY TO FM 521. ROW ACQUISITION, RELOCATION ASSISTANCE & UTILITY ADJUSTMENTS	R	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2014051-00</b>											<b>FFY2013 Obligations: \$165,524 *** Total Obligated To Date: \$165,524</b>	
0188-09-043	FOR	TXDOT	Facility: FM 723 Limits: AT OAK KNOLLS DRIVE Description: INSTALL LEFT TURN LANE AT INTERSECTION	C	Complete (Aug-13)	Complete (May-13)	Util. Complete (Aug-13) ROW N/A	Oct-13	N/A	\$222,324	N/A	
<b>Federal Project ID: 2014054-00</b>											<b>FFY2013 Obligations: \$912,347 *** Total Obligated To Date: \$912,347</b>	
0502-01-207 (15170)	HAR	TXDOT HOUSTON DISTRICT	Facility: SH 225 From: 0.23 MI W OF RICHEY To: 0.36 MI E OF RED BLUFF RD Description: BASE REPAIR AND ASPHALT CONCRETE PAVEMENT OVERLAY	C	Complete (Jul-13)	Complete (Jun-13)	Util. Complete (Jun-13) ROW Complete (Jun-13)	Oct-13	N/A	\$1,240,681	\$40,427	
<b>Federal Project ID: 2014056-00</b>											<b>FFY2013 Obligations: \$3,309,211 *** Total Obligated To Date: \$3,309,211</b>	
0952-01-051 (14894)	LIB	TXDOT BEAUMONT DISTRICT	Facility: FM 1008 From: 5.0 MI S OF SH 321 To: SOUTH 7.3 MI Description: PROVIDE ADDITIONAL PAVED SURFACE WIDTH	C	Complete (Aug-13)	Complete (May-12)	Util. Complete (May-12) ROW Complete (May-11)	Oct-13	N/A	\$3,725,350	\$732,996	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status					Project Cost		Notes	
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST		FED AUTH
<b>Federal Project ID: 2014211-00</b>										<b>FFY2013 Obligations: \$102,620,231 *** Total Obligated To Date: \$102,620,231</b>		
0027-12-105 (6049)	FOR	TXDOT HOUSTON DISTRICT	Facility: US 59 S From: SP 10 To: 0.42 MI W OF FM 762 Description: WIDEN TO 6-LANE RURAL FREEWAY, FRONTAGE ROADS, ITS & TMS WITH GRADE SEPARATION	C	In Progress > 30% (Mar-12)	Complete (Nov-12)	N/A	Jan-14	N/A	\$138,000,912	\$74,382,397	AC Balance: \$7,480,092 Add'l FFY2013 AC: \$7,480,092
0027-12-106 (6050)	FOR	TXDOT HOUSTON DISTRICT	Facility: US 59 S From: W OF SP 10 To: W OF SH 36 Description: WIDEN TO 6-LANE RURAL FREEWAY, FRONTAGE ROADS, ITS & TMS	C	N/A	N/A	N/A	Mar-14	N/A	\$153,367,040	\$50,400,000	AC Balance: \$7,480,092 Add'l FFY2013 AC: \$7,480,092
<b>Federal Project ID: 2014211-00</b>										<b>\$291,367,952</b>	<b>\$124,782,397</b>	
<b>Federal Project ID: 2014253-00</b>										<b>FFY2013 Obligations: \$800,000 *** Total Obligated To Date: \$800,000</b>		
0912-70-096 (16083)	HAR	HARRIS COUNTY	Facility: HARRIS COUNTY Limits: VA Description: HARRIS COUNTY SHERIFF'S OFFICE MOTORIST ASSISTANCE PROGRAM FY 2013	O	N/A	N/A	N/A	Aug-13	N/A	\$1,230,800	\$800,000	
<b>Federal Project ID: 2014255-00</b>										<b>FFY2013 Obligations: \$54,313 *** Total Obligated To Date: \$54,313</b>		
0920-02-087	LIB	N/A	Facility: CR From: CR 2331 AT LONG JOHN CREEK To: (STR AA2331001) Description: REPLACE BRIDGE	E	In Progress (Aug-13)	N/A	N/A	Jul-14	N/A	\$1,063,174	N/A	
<b>Federal Project ID: 2014256-00</b>										<b>FFY2013 Obligations: \$106,302 *** Total Obligated To Date: \$106,302</b>		
0920-02-089	N/A	N/A	CR 2142 AT MENARD CRK. REPLACE BRIDGE AND APPROACHES	E	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2014261-00</b>										<b>FFY2013 Obligations: \$251,541 *** Total Obligated To Date: \$251,541</b>		
0389-06-104	N/A	N/A	SH 146 FROM FM 1765 TO SL 197. TEXTURIZE SHOULDERS (PROFILE PAVEMENT MARKERS)	C	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.

## H-GAC Annual Listing of Obligated Projects (Federal Aid Highway Program, FFY2013)

Project Characteristics				Project Status						Project Cost		Notes
CSJ/MPOID	CNTY	Sponsor	DESCRIPTION	PHASE	ENG. & DESIGN	ENV CLEARANCE	UTIL. & ROW	LET DATE	CONST. %COMP	TOTAL COST	FED AUTH	
<b>Federal Project ID: 2014262-00</b>										<b>FFY2013 Obligations: \$358,953 *** Total Obligated To Date: \$358,953</b>		
1002-02-018	N/A	N/A	FM 517 FROM BRAZORIA COUNTY LINE TO FM 646. TEXTURIZE SHOULDERS (PROFILE PAVEMENT MARKERS)	C	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Federal Project ID: 2014318-00</b>										<b>FFY2013 Obligations: \$44,160 *** Total Obligated To Date: \$44,160</b>		
0912-34-162 (14658)	FOR	CITY OF SUGAR LAND	Facility: CITY OF SUGAR LAND TOWN CENTER Limits: VA Description: CITY OF SUGAR LAND PEDESTRIAN/BICYCLE IMPROVEMENTS	E	In Progress (Jun-13)	Target: Oct-13	N/A	Jul-14	N/A	\$3,150,966	\$2,240,687	
<b>Federal Project ID: 6107410-00</b>										<b>FFY2013 Obligations: \$481,000 *** Total Obligated To Date: \$77,089,061</b>		
0271-14-197 (7406)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 610 From: US 59 N To: 900' S OF GELLHORN DR Description: THIN BOND CONCRETE OVERLAY OF MAIN LANE AND RECONSTRUCT SHOULDERS	C	N/A	N/A	N/A	Aug-06	N/A	\$71,660,069	\$16,801,191	AC Balance: \$1 Add'l FFY2013 AC: \$1
0271-15-082	N/A	N/A	IH 610 Fr. US 59 N To 900' S Of Gellhorn: Bonded Concrete Overlay Reconstruction of Bridge Slabs, Frtg Rd & Intersections	C	N/A	N/A	N/A	N/A	N/A	N/A	N/A	AC Balance: \$1 Add'l FFY2013 AC: \$1
<b>Federal Project ID: 6107410-00</b>										<b>\$71,660,069</b>	<b>\$16,801,191</b>	
<b>Federal Project ID: 6107438-00</b>										<b>FFY2013 Obligations: \$1,252,714 *** Total Obligated To Date: \$1,252,714</b>		
0271-14-224	HAR	TXDOT	Facility: IH 610 Limits: AT IH 45(N) INTERCHANGE Description: REPAIR ROADWAY	C	Complete (Jun-13)	Complete (Jun-13)	Util. Complete (Jun-13) ROW N/A	Aug-13	N/A	\$2,084,707	\$510,031	
<b>Federal Project ID: 6107440-00</b>										<b>FFY2013 Obligations: \$2,234,603 *** Total Obligated To Date: \$2,234,603</b>		
0271-16-130 (15163)	HAR	TXDOT HOUSTON DISTRICT	Facility: IH 610 From: 0.241 MI E OF SH 288 To: 0.228 MI W OF LONG DR Description: HIGH MAST ILLUMINATION	C	Complete (Jun-13)	Complete (Mar-13)	Util. Complete (Mar-13) ROW Complete (Mar-13)	Jul-13	N/A	\$2,225,362	\$3,200,000	
<b>Federal Project ID: 6107441-00</b>										<b>FFY2013 Obligations: \$483,964 *** Total Obligated To Date: \$483,964</b>		
0271-16-137	N/A	N/A	IH 610 FROM SH 288 TO IH 45. INSTALL PAVEMENT STRIPES\MARKERS	C	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

**Notes:**

- (1) Report covers Federal Fiscal Year 2013 (FFY2013, Oct. 1, 2012 - Sep. 31, 2013)
- (2) Highlighted projects implemented under grouped categories of work and are not individually subject to H-GAC TIP and TxDOT STIP amendment procedures.
- (3) Project Status reflects information pulled from TxDOT Project Tracker as of 12/05/2013.