
 EOC Project Schedule
	Task
	Milestone 

	Property Acquisition 
	June 2023

	Design 
	March 2024 – March 2025

	Demo
	December 2023 – September 2024

	Construction Procurement 
	December 2023 – June 2025

	Construction 
	June 2025 – June 2027





