Missouri City Park & Ride

Project Description
The project would allow METRO to enter into a long-term capital lease
agreement with a private developer to construct a parking structure from
which METRO would operate Park & Ride service.
▪ METRO currently provides Park & Ride services from Missouri City to
the Texas Medical Center from a temporary location near the proposed
development. Due to rapid population growth and development in
Missouri City, METRO determined the need for a permanent site that
would accommodate more riders and provide improved passenger
amenities.
▪ In March 2022, the METRO Board of Directors issued a Request for
Proposal (RFP) for a Public-Private Partnership (P3) that would construct
a parking structure in a new location to replace the temporary site.
▪ NewQuest Properties was the sole respondent to the RFP. Details of the
agreement between the developer and METRO are being negotiated but
the general parameters are:
• METRO would sign a 40-year capital lease agreement to operate
a Park & Ride service from a site owned by the developer
• The developer, NewQuest Properties, would design and
construct, at its expense, a multi-story parking structure with
space for approximately 1,750 vehicles to METRO
specifications.
• The parking structure would include multiple bus bays and
passenger amenities.
• The parking structure would be part of a mixed-use development
constructed and owned by the developer.
• In addition to the parking structure, the mixed-use development
would include retail and multi-family housing.
• METRO is responsible for environmental clearance of the Park
& Ride site. The agency submitted a technical memorandum to
FTA for its consideration to amend the approved CE. FTA
approved the technical memo on December 27, 2022.
▪ The project would be located near the intersection of SH 6 and the Fort
Bend Toll Road in Missouri City, Fort Bend County, Texas. 

Schedule
Activity						 Timeline
Submit request for LONP 				July 2023
Approval of LONP 					July 2023
Submit technical memorandum for CE 		December 17, 2022
Approval of CE technical memorandum 		December 27, 2022
Design for parking structure (by developer)		 February - May 2023
Finalize P3 agreement					 July 2023
Construction (by developer)				 September 2023 – May 2024
Begin park and ride operations			 July 2024
☐
