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Hebert II Overview

• Located in Addicks/Barker Overflow Area
• Potential in substantial uptick in credit total with 

development of new tool for measuring functional 
lift of Palustrine Emergent Wetlands

• Prospectus submitted in August 2013
• Conceptual Mitigation Plan submitted in June of 

2014
• DRAFT Mitigation Plan submitted in October 2016
• Resubmittal of DRAFT Mitigation Plan anticipated in 

April of 2017 (can we talk about long delay)



KPSMUB Overview (Stream)

• The first major stream bank permitted in the 
Galveston District and one of the largest in the US

• Originally planned to be implemented in 5 phases 
over a 10-15 year period

• Phase 1 completed in early 2013 (~17,600’)
• 3 of remaining 4 phases utilized to mitigate for 

impacts tied to Segments F1/F2/G of Grand Parkway 
(~62,000)

• Phase 2 DRAFT Mitigation Plan submittal in April of 
2017



Phase I Approved Service Area

• Primary
• Spring (12040102) 
• Buffalo (12040104)

• Secondary
• West Fork of San Jacinto (12040101)
• West Galveston Bay (12040204) 
• Austin-Oyster (12040205)












