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The Purpose of the 
Meeting Today:
The purpose of the meeting today is to initiate early coordination 
and communication with the resource agencies by introducing the 
project team and applicant and to present the project in a round 
table format. The project team is requesting preliminary feedback 
and/or recommendations regarding compliance with applicable laws 
and regulations as well as potential environmental concerns and/or 
issues. The goal of this meeting is for everyone to walk away with a 
clear understanding of the project purpose, the preliminary agency 
concerns and/or comments, and the action items to move the project 
along in the permitting process. 

Agenda
1) Project Team Introductions  

and Brief Project History 
5 min.

Galveston County  
(Michael Shannon,  
County Engineer) 

2) Project Status 
• Project Funding 
• Project Status (surveys, results)
15-20 min.

Applicant: Galveston County
Permitting agent: Crouch 
Environmental Services 

3) Agency Questions and Comments  
(Round table discussion)
15-20 min.

All 

4) USACE Moderator: Summary of Comments  
and Guidance from Agencies 
10 min.

U.S. Army Corps of Engineers 
(USACE) PM 

Table 1: Anticipated Permit Table
Major Permits, Licenses, Authorizations, and Clearances Potentially Required

Permit/Clearance/Approval Agency Estimated Timeline
Bridge Permitting Program
(Section 9 of the General Bridge Act)

U.S. Coast Guard 10 months

Sections 9 and 10 of the Rivers and Harbors Act and 
Section 404 of the Clean Water Act

USACE – Galveston District 9-12 months

Section 7 Endangered Species Act, Essential Fish 
Habitat, Migratory Bird Treaty Act Consultation

U.S. Fish and Wildlife Service, National 
Oceanic and Atmospheric Administration 
(NOAA) Fisheries

Concurrent with USACE permitting. 
Can last up to 150 days with Biological 
Opinion (BO)

Coastal Zone Management Program Office of Coastal Zone Management – NOAA Concurrent with USACE permitting
Flood Plain Construction Federal Emergency Management 

Administration (FEMA) & Galveston County 
Engineer (Flood Plain Administrator) 

Concurrent with USACE permitting

NPDES – Hydrostatic Test Discharge Permit & 
NPDES – Construction Stormwater Discharge Permit

U.S. Environmental Protection Agency Requirement unknown at this time

Section 106, National Historic Preservation Act 
(NHPA)

Texas Historic Commission (State Historic 
Preservation Office, (SHPO)

Dependant of project specific findings
Concurrent with USACE permitting

Threatened and Endangered Species Consultations Texas Parks and Wildlife Department (TPWD) Concurrent with USACE permitting
State Water Quality Certification Process (i.e. TIER I 
& TIER II)

Texas Commission on Environmental Quality 
(TCEQ)

Concurrent with USACE permitting

Submerged Lands Review Texas General Land Office (GLO) Need application for GLO lease
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Figure 3.5 – Fixed Span Bridge Option 3 

Fixed Span Bridge 

Option 3 
OPTION 1 OPTION 2 OPTION 3

Fixed span on existing alignment within current right-of-way following 
current Seawolf Parkway alignment through Texas A&M Galveston 
(TAMUG) campus. 

ADVANTAGES: Least cost; mostly funded by federal bridge program funds the most 
efficiently. Does not require additional ROW. 

DISADVANTAGES: Introduces higher volume of industrial traffic through the campus. 
Higher probability of crashes with vehicles and pedestrians 

Fixed span on existing alignment within current right-of-way following 
current Seawolf Parkway alignment through TAMUG campus with two 
lanes at grade and two elevated lanes 

ADVANTAGES: Elevated roadway through campus lessens hazardous industrial, 
pedestrian, and campus traffic conflicts. Does not require additional ROW. 

DISADVANTAGES: Still allows for industrial traffic cutting through campus. Increased 
traffic noise levels on campus. Potential for hazardous material accidents on elevated 
section within campus. Visual impact on campus aesthetics. Higher cost with a lower 
percentage of federal bridge program funding. 

Fixed span on new ROW north of existing alignment touching down 
on Port of Houston property bypassing TAMUG campus 

ADVANTAGES: New location that does not bisect campus. Elimination of all potential 
industrial traffic accidents on campus. Corresponds best with TAMUG’s Master Plan and 
recent construction. 

DISADVANTAGES: Higher cost with an even lower percentage of federal bridge program 
funding. Potential increased environmental impacts and permitting issues. New ROW 
required. Extended construction time-frame. 

Conceptual Options Determined by the 2015 Feasibility Study
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