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Date:  August 17, 2015

This Technical Memorandum summarizes the pre-engineering study findings and recommendations to 
proceed with the design of W. Fuqua Street from City of Missouri limits to Bazel Brook Drive 
approximately 1.8 miles. Figure (1) – W. Fuqua illustrates the limits of the NT-R1 W. Fuqua Street 
improvement project. 

Background 

The City of Houston Infrastructure Planning Branch has contracted with OMEGA Engineers, INC., 
(OMEGA) to perform Single Phase Engineering Services in order to qualify various project areas for 
further development and inclusion into the City’s CIP under WBS No. N-000100-0005-3, Outline 
Agreement No. 4600011900, Work Order No. 1. The study area in this report is NT R1, West Fuqua 
Street from Missouri City limits to Chimney Rock Road.  

Planning 1 phase started in February 2013, pursuant to the above work order, OMEGA conducted field 
investigations, collected and reviewed existing as-builts, obtained traffic counts for through and turning 
movements, and analyzed existing drainage systems and outfalls to determine total system capacity.  

OMEGA also requested information from various public and private utilities to determine existing and 
proposed facilities. The information collected was presented in the Planning 1 presentation and report. 
The study area have several deficiencies:  

- Pavement condition: the field investigation and Pavement Condition Rating provided by the City 
indicates a fair condition in some parts and a bad deteriorating condition in other parts of the 
roadway 

- Drainage issues: after conducting the drainage analysis it was found that in some drainage areas, 
the storm sewer system and outfalls are below required capacity, that causes flooding and 
ponding issues in some areas. Furthermore, due to the deterioration of the road, some gutters 
and curbs are either missing or broken which affects the collection of storm water. 

- Traffic: The Level of Service along the corridor was found to be at an acceptable level. However, 
several intersection turning movements were below acceptable level.   

- Pedestrian mobility and safety: Due to the close proximity of residential developments such as a 
branch library and local schools, Pedestrian circulation is very important. Most residential and 
commercial tracts along Fuqua Street include sidewalks. However, there are a number of areas 
where the pedestrian facilities are noncompliant relative to ADA and require extensive repairs. 
There are conflicts in areas where manholes have been placed within the sidewalks and uneven 
settling has caused certain sections to become broken and impassable. 

After presenting the findings of Planning 1 to the COH-IPB and receiving feedback, the project advanced 
to the Planning 2 phase. Planning 2 discusses the alternative analysis considering the following: existing 
conditions, deficiencies, existing pavement conditions, thoroughfare classification, typical sections, 
traffic capacity, storm water drainage system capacity, water and wastewater facility conditions and 
capacity, and right-of-way widths.  
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Multiple alternative solutions were presented in conceptual form to facilitate discussion and reach a 
consensus on which alternatives should be further developed. Following the Planning 2 presentation, 
Alternative D was selected by the committee for further development. 

The final Report (Planning 3) revised report was submitted in November 2014. This report focused on 
the candidate project (Alternative D). Additional Storm Sewer analysis was performed using SWMM to 
mitigate for the 2-yr, and 100-yr events in order to avoid upsizing the outfall. In planning 2 (using 
method one) the existing outfall size was increased. 

The public meeting to present and engage the residents in the vicinity of the study area was held on 
July 21st, 2015. The City of Houston (COH) requested Omega Engineers to attend the meeting. The 
project is now part of the 2016-2020 Capital Improvement Plan, Project No. N-100025-0001-3. 

Figure (1) – W. Fuqua 

City of Missouri Limits             Chimney Rock Rd. 

  Fondren Rd.     Bazel Brook Dr. 

November 2014 Final Report Recommendations (A Recap of Pre-Engineering Study Results) 
The results of the analysis and findings of the study included the following recommendations:  

1. W. Fuqua Street at Fondren Road Intersection (Signalized Intersection):
- Add 2nd left turn lane on eastbound W. Fuqua St with a proposed storage of 300 ft. 

- Add a dedicated right turn lane on southbound Fondren Rd with a proposed storage of 300 ft. 
and revise the middle lane to provide a shared left and thru movement.  

- Install a new mast arm signal system as existing does not meet the City standards 
2. W. Fuqua Street at Hillcroft Ave Intersection:

- Add an exclusive left turn lane on eastbound W. Fuqua St with minimum 100-150 ft. storage. 
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- Install a separate left turn lane signal indication (a three sections signal head on existing mast 
arm facing the eastbound traffic) 

3. W. Fuqua Street at Ridgerock Road Intersection (ALL-WAY STOP):
- Install a dedicated left turn lane on both EB and WB approaches with minimum 75-100 ft 

storage. 
- Consider converting to a minor approach STOP control intersection in the future to improve 

mobility along the major corridor. 
4. W. Fuqua Street at W. Ridgecreek Drive Intersection:

- Consider installing a traffic signal at this intersection with a Pedestrian Count Down signal 
system. 

5. Optimize signal phasing & timings at intersections
6. Interconnect all the existing and future traffic signal along the corridor to improve mobility and

safety
7. Improve pedestrian mobility and public safety by adding 5-ft sidewalks on both side of the street

within the study area where it is missing in some parts. Add ADA compliant wheel chair ramps and
other pedestrian facilities like crosswalk pavement markings

8. Install Audible Pedestrian Signals (APS) settings and Pedestrian Count Down signal system at
intersection

9. Drainage issues should be minimized if not eliminated with the construction of W. Fuqua
10. Appendix A provides schematic drawings of the proposed design for W. Fuqua Street from City of

Missouri limits to Bazel Brook and the proposed intersection improvements.

Public Comments 
The comments received from the public at the public meeting brought up by residents along W. Fuqua 
Street and its vicinity were collected during the meeting (Appendix B). The most common issue that 
arose in the comments was drainage related issues like flooding and missing grates, on street parking, 
street signs, speed limit, and access during construction.  
The comments are categorized as the following: 

i. Drainage Concerns:

a. Residents mentioned that there are missing metal grates on W. Fuqua especially in the
section west of Fort Bend Parkway this poses a public safety concern. They also asked
the city to find alternatives from the metal grates when proceeding with the new
construction, because metal grates often being stolen and sold as scrap metal.

b. Flooding was mentioned several times by the residents as a major complaint, noticeably
in two areas; the intersection of W. Fuqua and Blue Ridge (the library area) and the area
under Fort Bend Parkway. The residents also pointed out the presence of relatively big
potholes along W. Fuqua causes ponding during rain events
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ii. Parking during construction:
The resident raised their concern over finding alternative car parking during the construction
phase.  Also requested this effort to be coordinated by the Council Member, the City of
Houston, and local police because it requires coordination between all parties involved also to
insure the safety of resident and their vehicles

iii. Traffic Issues:
The participants in the meeting also shared their observation of frequent car accidents and
fatalities on the intersection of W. Fuqua with Fondren. The other traffic problem mentioned
regarding this intersection is; 18 wheeler trucks having hard time turning into Fuqua and often
clipping the curb

iv. Street Signage along Fuqua:

Resident asked to add more street signs like “No parking” signs (from Bagel Brook to Fondren on
both sides) and speed limits signs along W. Fuqua

v. Right of Way:
Residents wanted to know if there will be properties lost due to additional Right of Way
acquisition

vi. Covered bus waiting areas

The public expressed the need for covered bus waiting area on W. Fuqua

Conclusions and Recommendations 

The City has concluded that no changes should be made to the Pre-Engineering recommendations based 
on the public feedback, and that the comments should be considered to be incorporated during final 
design. 



APPENDIX A 

Overall Layout and Intersection 
Improvement Exhibits 
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RECOMMENDED SOLUTION - W. FUQUA AND RIDGEROCK

- Install Dedicated Left Turn Lane 
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RECOMMENDED SOLUTION - W. FUQUA AND W. RIDGECREEK
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APPINDEX B 

Public Comment Summery and Public 
Comments Cards 



COMMENT CARD FEED BACK FOR (Fuqua)

Name Address Email Date Comments Best contact 

Kenneth Collins 7419 W. Fuqua kobepower3@gmail.com 21‐Jul‐15

There are currently two missing metal drainage grates on W. Fuqua before and after Fort Bend parkway. Please 
do not use metal grates for drainage. Parking issue on Fuqua once construction begins. The intersection @ W. 
Fuqua and Fondren has a high incidence of traffic accidents and fatalities with the new construction email/mail

Mary & Michael Richards 15834 Algen mrichards@uh.edu 21‐Jul‐15 Happy about the project , can't wait until it's complete. Let is know if we help. email

Evelyn Barnett
15507 Willmore Ln, Missouri City, 

TX 77489  ebgarfield@sbcglobal.net 21‐Jul‐15
Please install "no parking sign" from Bagel Brook to Fondren street n both sides. Also consider posting speed 
limit signs. Only my suggestions.

Shirley Lukan 7015 McCullum Rd. shirleylukan@hhotmail.com 21‐Jul‐15
Major flooding during a heavy storm in the area of the library, almost flooded out my car . It was like a lake in 
May! email

Jewel Simpson 7006 McCullen Rd 21‐Jul‐15 Why four more years before project is started?

A.J. Colbert
6923 McCullen Missouri City, TX 

77489 mister_avc@yahoo.com 21‐Jul‐15
Traffic police to use the constable Building as a temporary store front along w/precent 2 constable. Please 
consider "flooding" at W Fufea under the Beltway email

Byylyn Barnett
15507 Wilmore W. Missouri City, TX 

77489 21‐Jul‐15 Can we work with CM's office to open community parking in neighborhood facility (ie: temporary marking, etc.) mail
21‐Jul‐15 Metal grates for storm drains get stolen for scarp metal. What will you use that won't get stolen?

O.A Lukan
7015 McCulen St. Missouri City, TX 

77484 21‐Jul‐15
1.) Will there be lights at the park on Court Road and South Post Oak? 2.) Future flyers should include the 
highlights of will topics to be covered!! $22ml. mail/phone 

Ron Gardner
2340 Texas Parking, Mo City, TX 

77489 rjgarrdner7@verizon.et 21‐Jul‐15 1.) will we loose any property or property adj? 2.) bus covering w/trash receptacles mail/email
21‐Jul‐15 Flooding near library. Pothole and major drainage issues at Independence and Fondren (?)

"from audience" 21‐Jul‐15

New industrial path nearly complete in area, 18 wheelers will come down Fondren, have a hard time turning 
right onto Fugue without clipping corners at intersections during construction, concern about not being able to 
park near my house‐ lots of theft and cars broken into. Please work directly with residents and businesses on 
where to park during construction.




