March 8, 2017 Joint Evaluation Meeting

Pelican Island Replacement on

New Location Bridge Project

SWG-2016-01058
Galveston County, Texas

Agenda

1) Project Team Introductions
and Brief Project History
5 min.

Galveston County
(Michael Shannon,
County Engineer)

2) Project Status
« Project Funding
« Project Status (surveys, results)
15-20 min.

Applicant: Galveston County
Permitting agent: Crouch
Environmental Services

3) Agency Questions and Comments
(Round table discussion)
15-20 min.

All

4) USACE Moderator: Summary of Comments
and Guidance from Agencies
10 min.

U.S. Army Corps of Engineers
(USACE) PM

The Purpose of the
Meeting Today:

The purpose of the meeting today is to initiate early coordination
and communication with the resource agencies by introducing the
project team and applicant and to present the project in a round
table format. The project team is requesting preliminary feedback
and/or recommendations regarding compliance with applicable laws
and regulations as well as potential environmental concerns and/or
issues. The goal of this meeting is for everyone to walk away with a
clear understanding of the project purpose, the preliminary agency
concerns and/or comments, and the action items to move the project
along in the permitting process.
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Table 1: Anticipated Permit Table

Major Permits, Licenses, Authorizations, and Clearances Potentially Required

Permit/Clearance/Approval Agency Estimated Timeline
Bridge Permitting Program U.S. Coast Guard 10 months

(Section 9 of the General Bridge Act)

Sections 9 and 10 of the Rivers and Harbors Actand  USACE - Galveston District 9-12 months

Section 404 of the Clean Water Act

U.S. Fish and Wildlife Service, National
Oceanic and Atmospheric Administration
(NOAA) Fisheries

Section 7 Endangered Species Act, Essential Fish
Habitat, Migratory Bird Treaty Act Consultation

Concurrent with USACE permitting.
Can last up to 150 days with Biological
Opinion (BO)

Coastal Zone Management Program Office of Coastal Zone Management - NOAA

Concurrent with USACE permitting

Flood Plain Construction Federal Emergency Management
Administration (FEMA) & Galveston County

Engineer (Flood Plain Administrator)

Concurrent with USACE permitting

NPDES - Hydrostatic Test Discharge Permit &
NPDES - Construction Stormwater Discharge Permit

U.S. Environmental Protection Agency

Requirement unknown at this time

Section 106, National Historic Preservation Act Texas Historic Commission (State Historic
(NHPA) Preservation Office, (SHPO)

Dependant of project specific findings
Concurrent with USACE permitting

Threatened and Endangered Species Consultations  Texas Parks and Wildlife Department (TPWD)

Concurrent with USACE permitting

State Water Quality Certification Process (i.e. TIER|  Texas Commission on Environmental Quality
& TIER II) (TCEQ)

Concurrent with USACE permitting

Submerged Lands Review Texas General Land Office (GLO)

Need application for GLO lease
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